eSMR² User Group Meeting

Date: April 9, 2008 **Time:** 10am-3pm

Room: Los Angeles Regional Water Quality Control Board

Dominguez Channel Conference Room, (please bring a picture ID to show to security)

Directions: http://www.waterboards.ca.gov/losangeles/html/directions.html

Teleconferencing Number: 916-262-2271 WebEx Session Name: eSMR User Group

WebEx Password: water24

WebEx URL: http://waterboards.webex.com/waterboards

Item	Description	Purpose	Time	Lead
1	Meeting Items	IntroductionsReview agendaPast Action Items	10:00- 10:10	All
2	Mantis Overview	 Learn how to submit enhancements/bugs for "Alpha" testing Relating issues to 	10:10- 10:45	John Ginn
3	eSMR ² (Pre-Alpha Screen)	 Feedback/Comments 	10:45- 11:55	Don Swiden & Hoang Nguyen
	LUNCH			
4	eSMR ² (Pre-Alpha Screen) - continued	 Feedback/Comments 	1:00-2:00	Don Swiden & Hoang Nguyen
5	Summary	New action items	2:00-2:15	All

eSMR - Agenda Page 2

Past Action Items:

Item #	Who	Action Item	Status/Notes
1	Darrin/Russ	Coding Process	Decide on policy of electronic submission process. Decide if submission is required in both electronic and paper format. DECISION MADE. LEFT UP TO REGIONAL BOARD. 3/26: Ron to send Russ and Darrin Region 3 template. 4/2: discuss in LA offline
2	Ron	DDLs	Review drop-down values used for electronic coding process and determine if there are any missing or no longer valid. 3/26: Working with enABL, Inc. to add missing parameters 4/2: Still working on procurement
3	Ron/Don	Discharger Submission	PENDING UNTIL 5/14. Review Mantis issues related to "discharger screen", "error check", and "CDF Tool". Postponed until beta. 4/2: Display old Mantis issues and relate to new screen
4	Don	Accelerated Monitoring	PENDING UNTIL LEVEL 3. Discuss with Russ/Susan/Dan (1) interpretation, (2) how to handle, (3) develop a use case testing scenario to ensure system accommodates requirements.
5	Ron	Level 3 Process Flow	PENDING UNTIL COMPLETION OF LEVEL 2. Develop level 3 process flow document.
6	Ron	Level 2 Requirements Document	Finalize level 2 requirements document. 3/26: In development. 4/2: send out document after 4/2 meeting
7	Rassam/Ron	Alpha/Beta Testing	Coordinate alpha and beta testing groups. 3/26: Everyone will be part of alpha and beta testing groups. Roll-out will start with the eSMR User Group team and then to other regions. 4/2: send out login information and hold Mantis training during 4/9 onsite training Mockup Site: http://water38.waterboards.ca.gov/ciwqs-esmr2 Username: sdischarger Password: Password1
8	Darrin	UPEPA Upload	Policy on data transfer to USEPA. 4/2: CROMERR application now being prepared by SWRCB and monthly meetings setup with SWRCB legal dept.