



## eSMR² User Group Meeting

**Date:** April 30, 2008  
**Time:** 10am-11pm  
**Room:** OIT Quiet Room  
**Teleconferencing Number:** 916-262-2271  
WebEx Session Name: eSMR User Group  
WebEx Password: water24  
WebEx URL: <http://waterboards.webex.com/waterboards>

Item	Description	Purpose	Time	Lead
1	Meeting Items	<ul style="list-style-type: none"><li>▪ Introductions</li><li>▪ Review agenda</li><li>▪ Past Action Items</li></ul>	10:00-10:10	All
2	eSMR² Development	<ul style="list-style-type: none"><li>▪ Review progress</li></ul>	10:10-10:30	Francisco, Hoang, Evan
3	Outreach & Training	<ul style="list-style-type: none"><li>▪ Review plan</li></ul>	10:30-10:50	Rassam
4	Summary	<ul style="list-style-type: none"><li>▪ New action items</li></ul>	10:50-11:00	All

**Past Action Items:**

Item #	Who	Action Item	Status/Notes
1	Darrin	Coding Process	<b>COMPLETE.</b> Decide on policy of electronic submission process. Decide if submission is required in both electronic and paper format. DECISION MADE. LEFT UP TO REGIONAL BOARD. 3/26: Ron to send Russ and Darrin Region 3 template. 4/2: discuss in LA offline 4/9: to be April 22 <sup>nd</sup> MMC meeting agenda item 4/28: Decision made. 3 consecutive successful submittals of whatever the regular monitoring submittal is, monthly and quarterly, and paper will stop.
2	Ron	DDLs	IN-PROGRESS <a href="http://mantis.waterboards.ca.gov/view.php?id=4751">http://mantis.waterboards.ca.gov/view.php?id=4751</a> Review drop-down values used for electronic coding process and determine if there are any missing or no longer valid. 3/26: Working with enABL, Inc. to add missing parameters <a href="http://www.edfdata.com/validvalues.html">http://www.edfdata.com/validvalues.html</a> 4/2: Still working on procurement 4/9: Procurement paperwork being routed. 4/21: To be included in eSMR2 development effort.
3	Ron/Don	Discharger Submission	<b>DUE 4/16.</b> Review Mantis issues related to "discharger screen", "error check", and "CDF Tool". Postponed until beta. 4/2: Display old Mantis issues and relate to new screen 4/16: get spreadsheet out to group
4	Don	Accelerated Monitoring	<b>PENDING UNTIL LEVEL 3.</b> Discuss with Russ/Susan/Dan (1) interpretation, (2) how to handle, (3) develop a use case testing scenario to ensure system accommodates requirements.
5	Ron	Level 3 Process Flow	<b>PENDING UNTIL COMPLETION OF LEVEL 2.</b> Develop level 3 process flow document.
6	Rassam/Ron	Alpha/Beta Testing	<b>COMPLETE.</b> Coordinate alpha and beta testing groups. 3/26: Everyone will be part of alpha and beta testing groups. Roll-out will start with the eSMR User Group team and then to other regions. 4/2: send out login information and hold Mantis training during 4/9 onsite training Mockup Site: <del><a href="http://water38.waterboards.ca.gov/ciwqs_esmr2">http://water38.waterboards.ca.gov/ciwqs_esmr2</a></del> Username: sdischarger Password: Password1 4/9: Account and URL do not work outside of SWRCB network. New environment to be setup. 4/22: <a href="http://water24.waterboards.ca.gov/ciwqs_esmr2">http://water24.waterboards.ca.gov/ciwqs_esmr2</a> Username: sdischarger Password: Password1
7	Darrin	UPEPA Upload	Policy on data transfer to USEPA. 4/2: CROMERR application now being prepared by SWRCB and monthly meetings setup with SWRCB legal dept. 4/9: no update 4/16: Meeting with legal on 4/22, wait for update
8	Don	Permit Writer/Discharger List	4/2: Compile contact list of discharger and water board staff for eSMR user group participants. 4/9: no update

Item #	Who	Action Item	Status/Notes
9	Dischargers	Mantis Accounts	4/9: Self-register for mantis accounts. <a href="http://mantis.waterboards.ca.gov/signup_page.php">http://mantis.waterboards.ca.gov/signup_page.php</a> Don will then activate and assign to eSMR project.