State Water Resources Control Board (State Water Board) 2005-06 Consolidated Grants Timeline **MILESTONES** Start of 2005-06 2005 Consolidated Grant Program Stakeholder Input Workshops 07/2005 Develop Step 1 Concept Proposal **Develop Guidelines** Develop List of Regional Board and 05-08/2005 Partner Agencies Priorities 05-07/2005 Solicitation 05-08/2005 Comment Period (30 days) Applicant Workshops 10/2005 and Workshop 09/2005 ate Water Board Jan Bay Delta Authority **KEY** Adoption of Guidelines 2006 01/2006 Concept Proposal Application Period **Concept Proposal Process** 01/2006 - 03/2006 Develop Step 2 PSP **Guidelines Development** 10/2005 - 01/2006 **Priorities Process** Review Step 1 Full Proposal Process Concept Propsals 01-03/2006 **Contract Process** nvitation to Submit Jan-Mar Step 2 Full Proposal Application Period Full Proposal 02-05/2006 2006 01-03/2006 Step 2 Technical Review and Selection Period 05/2006 ate Water Boar Finalize & Post Recommended Bay Delta Authority Sept-Oct Adoption of Project Lists Project Lists 08-10/2006 2006 **Develop Grant Agreements** 09/2006 through 2007 State Water Board and **Applicant** Regional Water Boards Sept 2006 **Execute Grant Agreement** 09/2006 through 2007 through 2007

Implementation and

Project Management

Updated: July 20, 2005

Note: All dates are tentative.