

# PROJECT SCHEDULE

319 (H) AWQG - Approved June 16, 2005

\* DFA - PROGRAM ANALYST  
DAS - CONTRACT OFFICE  
DGS - FINAL AGENCY APPROVAL

| Contractor Name                     | Description   | No.  | Contract No  | Allocation   | Begin Term | End Term   | Contract Manager | Contract Manager Phone | Program Analyst | Program Analyst Phone | Current Status/Issue |
|-------------------------------------|---|------|--------------|--------------|------------|------------|------------------|------------------------|-----------------|-----------------------|----------------------|
| <b>REGION 3 (805) 549-3147</b>      |   |      |              |              |            |            |                  |                        |                 |                       |                      |
| CREATIVE ENVIRONMENTAL CONSERVATION | RESTORING NATURAL WATER SYSTEMS IN RURAL RESIDENTIAL LANDSCAPES | 2284 | 05-104-553-0 | \$495,000.00 | 1/15/2006  | 12/31/2008 | BILL HOFFMAN     | (805) 549-3691         | LOLA BARBA      | (916) 341-5638        | EXECUTED 3/30/2006   |
| <b>REGION 6SLT (530) 542-5400</b>   |   |      |              |              |            |            |                  |                        |                 |                       |                      |
| TRUCKEE RIVER WATERSHED COUNCIL     | EARLY IMPLEMENTATION OF THE TRUCKEE RIVER TMDL                  | 2138 | 05-118-556-0 | \$359,000.00 | 1/ 2/2006  | 12/31/2009 | BRUCE WARDEN     | (530) 542-5416         | SALLY MEZA      | (916) 341-5465        | EXECUTED 4/6/2006    |

As of Tuesday, September 19, 2006