

PROJECT SCHEDULE

PROP. 13-PHASE II

* DFA - PROGRAM ANALYST
DAS - CONTRACT OFFICE
DGS - FINAL AGENCY APPROVAL

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
REGION 1 (707) 576-2220											
CITY OF TRINIDAD	TRINIDAD ONSITE WATERWASTE TREATMENT SYSTEM	II-108	03-206-551-0	\$94,000.00	6/ 1/2004	3/31/2006	LYNDA JACOBSEN	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/11/2006
CITY OF TRINIDAD	TRINIDAD ONSITE WASTEWATER TREATMENT SYSTEM MANAGEMENT PROGRAM	II-108-1	03-206-551-1	\$0.00	6/ 1/2004	3/31/2006	LYNDA JACOBSEN	(707) 576-2655	CINDY DAVIS	(916) 323-2095	CLOSED 5/11/2006
COMMUNITY CLEAN WATER INSTITUTE	LOWER RUSSIAN RIVER WATER QUALITY MONITORING PROGRAM	II- 33	03-073-551-0	\$50,000.00	11/ 1/2003	3/31/2006	ELMER DUDIK	(707) 576-2806	CINDY DAVIS	(916) 323-2095	CLOSED 3/1/2006
COUNTY OF SONOMA - PERMIT AND RESOURCE	TIME EXTENSION OF 2 YRS NEEDED AFTER LAND ACQUISITION LAWSUIT HELD UP CONTRACT.	11-94-1	03-207-551-1	\$0.00	6/ 1/2004	3/31/2007			CINDY DAVIS	(916) 323-2095	EXECUTED 12/8/05
COUNTY OF SONOMA - PERMIT AND RESOURCE	MONTE RIO POLLUTION CONTROL	II- 94	03-207-551-0	\$1,000,000.00	6/ 1/2004	3/31/2007	MONA DOUGHERTY	(707) 576-2220	CINDY DAVIS	(916) 323-2095	EXECUTED 5/20/2004
GOLD RIDGE RESOURCE CONSERVATION	BODEGA BAY COASTAL	II- 90	03-175-110-0	\$400,000.00	5/10/2004	3/31/2006	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
GOLD RIDGE RESOURCE CONSERVATION	BODEGA BAY WATERSHED COASTAL STREAMS RESTORATION PROJECT	II- 90-1	03-175-110-1	\$0.00	5/10/2004	3/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
GOLD RIDGE RESOURCE CONSERVATION	BODEGA BAY WATERSHED COASTAL STREAMS RESTORATION PROJECT	II-90-2	03-175-110-2	\$0.00	5/10/2004	3/31/2006	BERNADETTE REED	(707) 576-2678	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
HUMBOLDT COUNTY RCD	AGRICULTURE ENHANCEMENT PROGRAM - PHASE III	II-114	03-208-551-1	\$0.00	6/30/2004	6/30/2030			CINDY DAVIS	(916) 323-2095	EXECUTED 1/18/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
HUMBOLDT COUNTY RESOURCE CONSERVATION	EEL RIVER COOPERATIVE SEDIMENT REDUCTION AND WATER QUALITY IMPROVEMENT PROGRAM, PHASE III	II- 60	03-185-551-0	\$200,000.00	6/ 1/2004	3/31/2006	JANET BLAKE	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/8/2006
HUMBOLDT COUNTY RESOURCE CONSERVATION	HUMBOLDT AG. ENHANCEMENT, PROG. PHASE III	II-114	03-208-551-0	\$506,000.00	6/30/2004	6/30/2030	BEN ZABINSKY	(707) 576-2220	CINDY DAVIS	(916) 323-2095	EXECUTED 6/28/2004
INTERTRIBAL SINKYONE WILDERNESS COUNCIL	TRIBAL OPERATIONS TRAINING PROGRAM	II-101	03-209-551-1	\$0.00	6/ 1/2004	3/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
INTERTRIBAL SINKYONE WILDERNESS COUNCIL	SINKYONE WATERSHED REHAB - TRIBAL OPERATORS TRAINING PROG.	II-101	03-209-551-0	\$252,713.00	6/ 1/2004	3/31/2006	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
LAND PARTNERS THROUGH STEWARDSHIP	WILLOW CREEK RESTORATION PROJECT	II-116	03-210-551-0	\$400,000.00	6/30/2004	3/31/2029	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	EXECUTED 5/21/2004
LAND PARTNERS THROUGH STEWARDSHIP	WILLOW CREEK RESTORATION PROJECT	II-116-1	03-210-551-1	\$0.00	6/30/2004	6/30/2029	BERNADETTE REED	(707) 576-2678	CINDY DAVIS	(916) 323-2095	EXECUTED 9/16/2005
LAND PARTNERS THROUGH STEWARDSHIP	WILLOW CREEK RESTORATION PROJECT	II-116-2	03-210-551-2	\$0.00	6/30/2004	6/30/2029	BERNADETTE REED	(707) 576-2678	CINDY DAVIS	(916) 323-2095	EXECUTED 1/30/2006
MCKINLEYVILLE COMMUNITY SERVICES DISTRICT	STORMWATER TREATMENT/WETLAND MARSHES	II- 44	03-157-551-0	\$650,000.00	3/15/2003	3/31/2006	JANET BLAKE	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/9/2006
PACIFIC COAST FISH, WILDLIFE AND WETLANDS	SOUTH HUMBOLDT BAY COASTAL RESOURCES PROTECTION PROJECT	II-106	03-211-551-0	\$239,000.00	6/30/2004	3/31/2006	LYNDA JACOBSEN	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/4/2006
PACIFIC COAST FISH, WILDLIFE AND WETLANDS	SOUTH HUMBOLDT BAY COASTAL RESOURCES PROTECTION PROJECT	II-106-1	03-211-551-1	\$0.00	6/30/2004	3/31/2006	LYNDA JACOBSEN	(707) 576-2655	CINDY DAVIS	(916) 323-2095	CLOSED 5/4/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
REDWOOD COMMUNITY ACTION AGENCY	HUMBOLDT BAY WATER QUALITY IMPROVEMENT PROGRAM	71-1	03-212-551-1	\$0.00		3/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/5/06
REDWOOD COMMUNITY ACTION AGENCY	HUMBOLDT BAY WATER QUALITY IMPROVEMENT PROGRAM (HBWQIP)	II- 71	03-212-551-0	\$250,000.00	6/ 1/2004	3/31/2006	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/2006
REGENTS OF UC DAVIS	TIME EXTENSION NEEDED DUE TO PROLONGED NEGOTIATIONS BETWEEN SWRCB & UC SYSTEM.	II-31-1	03-097-551-1	\$0.00	1/ 1/2004				CINDY DAVIS	(916) 323-2095	EXECUTED 05/17/2006
REGENTS UC DAVIS	CHARACTERIZING FRESHWATER INFLOWS AND SEDIMENT RESERVOIRS OF FECAL COLIFORMA IN NORTHER CALIF.	II- 31	03-097-551-0	\$306,736.00	1/ 1/2004	3/31/2007	BERNADETTE REED	(707) 576-2678	CINDY DAVIS	(916) 323-2095	EXECUTED 3/4/2004
RURAL HUMAN SERVICES	MILL CREEK SEDIMENT DELIVERY REDUCTION	II- 52	03-148-551-0	\$500,000.00	4/ 1/2004	3/31/2006	JANET BLAKE	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/10/2006
RURAL HUMAN SERVICES, INC.	MILL CREEK SEDIMENT DELIVERY REDUCTION	52-1	03-148-551-1	\$0.00		12/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/10/2006
SONOMA COUNTY - REGIONAL PARKS DEPARTMENT	SEWER SYSTEM POLLUTION PREVENTION IMPROVEMENTS FOR WESTSIDE REGIONAL PARK CAMPGROUND	II-107	03-213-551-0	\$400,000.00	6/30/2004	5/31/2040	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	EXECUTED 05/17/2004
SONOMA COUNTY - REGIONAL PARKS DEPARTMENT	TIME EXTENSION TO 12/31/06 DUE TO SONOMA CNTY ENVIRON. HEALTH REQ'STD ADDITIONAL WATER QUALITY MONITORING DONE.	II-107-1	03-213-551-1	\$0.00	6/30/2004	12/31/2006			CINDY DAVIS	(916) 323-2095	EXECUTED 07/12/2006
SOTOYME RESOURCE CONSERVATION DISTRICT	COASTAL TRIBUTARY ENHANCEMENT PROGRAM	II-102	03-214-551-0	\$200,000.00	6/30/2004	3/31/2006	BERNADETTE REED	(707) 576-2220	CINDY DAVIS	(916) 323-2095	CLOSED 5/2/2006
SOTOYME RESOURCE CONSERVATION DISTRICT	COASTAL TRIBUTARY ENHANCEMENT PROGRAM	II-102	03-214-551-1	\$0.00		3/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/2/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
SOTOYOME RESOURCE CONSERVATION	COASTAL TRIBUTARY ENHANCEMENT PROGRAM	II-102	03-214-551-2	\$0.00		3/31/2006			CINDY DAVIS	(916) 323-2095	CLOSED 5/2/2006
TRINITY COUNTY RESOURCE CONSERVATION	UPPER TRINITY RIVER WATERSHED MANAGEMENT PLANNING PROJECT	II- 79	03-215-551-0	\$200,000.00	6/10/2004	3/31/2006	MICHELE FORTNER	(707) 576-6706	CINDY DAVIS	(916) 323-2095	CLOSED 5/5/06
REGION 2 (510) 622-2300											
ACTERRA	SAN FRANCISQUITO CREEK URBAN WATERSHED PROTECTION AND RESTORATION PROJECT	II- 24	03-109-552-0	\$339,000.00	1/ 1/2004	3/31/2006	JOHN WEST	(510) 622-2438	SUSAN MITCHELL	(916) 445-1692	EXECUTED 2/24/2004
ACTERRA	SAN FRANCISQUITO CREEK URBAN WATERSHED PROTECTION AND RESTORATION PROJECT	II- 24-1	03-109-552-1	\$0.00	1/ 1/2004	3/31/2007	JOHN WEST	(510) 622-2438	SUSAN MITCHELL	(916) 445-1692	EXECUTED 12/09/05
ASSOCIATION OF BAY AREA GOVERNMENTS	BRAKE PAD PARTNERSHIP	II- 9	03-064-552-0	\$700,000.00	10/ 1/2003	3/31/2006	RICHARD LOOKER	(510) 622-2300	SUSAN MITCHELL	(916) 445-1692	EXECUTED 3/04/2004
ASSOCIATION OF BAY AREA GOVERNMENTS	BRAKE PAD PARTNERSHIP	II- 9-1	03-064-552-1	\$0.00	8/ 1/2003	3/31/2007	RICHARD LOOKER	(510) 622-2451	SUSAN MITCHELL	(916) 445-1692	EXECUTED 11/22/2005
BIO-INTEGRAL RESOURCE CENTER	PEST CONTROL OPERATOR IPM PARTNERSHIP	II- 7	03-048-552-0	\$240,000.00	8/ 1/2003	3/31/2006	BILL JOHNSON	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	CLOSED 3/30/2006
CITY OF OAKLAND	PCB ABATEMENT PROGRAM IN THE ETTIE STREET WATERSHED	II- 113	03-156-552-1	\$0.00	4/15/2004	9/30/2006	FRED HETZEL	(510) 622-2357	SUSAN MITCHELL	(916) 445-1692	EXECUTED 11/22/2005
CITY OF OAKLAND	PCB ABATEMENT PROGRAM IN THE ETTIE STREET WATERSHED	II-113	03-156-552-0	\$460,000.00	4/15/2004	3/31/2006	FRED HETZEL	(510) 622-2300	SUSAN MITCHELL	(916) 445-1692	EXECUTED 4/15/2004
CITY OF OAKLAND PCB ABATEMENT	PCB ABATEMENT PROGRAM IN THE ETTIE STREET WATERSHED	230	03-156-552-2	\$0.00	4/15/2004	9/30/2006			SUSAN MITCHELL	(916) 445-1692	AT STATE BOARD - DAS 4/21/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
CONTRA COSTA COUNTY COMMUNITY DEVELOPMENT	CONTRA COSTA CITIZEN WATERSHED MONITORING	II- 12	03-115-552-0	\$250,000.00	1/15/2004	3/31/2006	FARHAD GHODRATI	(510) 622-2331	SUSAN MITCHELL	(916) 445-1692	EXECUTED 3/8/2004
CONTRA COSTA COUNTY COMMUNITY	CONTRA COSTA CITIZEN WATERSHED MONITORING	II- 12-1	03-115-552-1	\$0.00	1/15/2004	12/15/2006	FARHAD GHODRATI	(510) 622-2331	SUSAN MITCHELL	(916) 445-1692	EXECUTED 1/20/2006
COUNTY OF MARIN, COMMUNITY DEVELOPMENT	PROTECT TOMALES BAY FROM HUMAN WASTE	II- 49	03-119-552-0	\$800,000.00	1/15/2004	3/31/2006	FAHRAD GHODRATI	(510) 622-2300	SUSAN MITCHELL	(916) 445-1692	EXECUTED 4/28/2004
COUNTY OF MARIN, COMMUNITY DEVELOPMENT	PROTECT TOMALES BAY FROM HUMAN WASTE	II- 49-1	03-119-552-1	\$0.00	1/15/2004	3/31/2008	FARHAD GHODRATI	(510) 622-2331	SUSAN MITCHELL	(916) 445-1692	EXECUTED 11/22/2005
EARTH ISLAND INSTITUTE	KIDS FOR THE BAY	II- 50	03-125-552-0	\$100,000.00	4/ 1/2004	3/31/2006	JOHN WEST	(510) 622-2438	RACHAEL HORSLEY	(916) 341-5732	CLOSED 07/21/2005
MARIN COUNTY RESOURCE CONSERVATION	LAGUNITAS CREEK WATERSHED IMPROVEMENT PROJECT	II- 13	03-065-552-1	\$90,241.00	9/15/2003	3/31/2007	LESLIE FERGUSON	(510) 622-2344	SUSAN MITCHELL	(916) 445-1692	AT STATE BOARD - DAS 1/23/2006
MARIN COUNTY RESOURCE CONSERVATION	LAGUNITAS CREEK WATERSHED IMPROVEMENT PROJECT	II- 13	03-065-552-0	\$600,000.00	9/15/2003	3/31/2006	LESLIE FERGUSON	(510) 622-2300	SUSAN MITCHELL	(916) 445-1692	EXECUTED 11/24/2003
MARIN COUNTY STORMWATER	ALTERNATIIVES TO A TOXIC TOMORROW	II- 5	02-188-552-0	\$500,000.00	6/20/2003	3/31/2006	GLYNNIS COLLINS	(510) 622-2300	SUSAN MITCHELL	(916) 445-1692	EXECUTED 9/9/2003
MARIN COUNTY STORMWATER	ALTERNATIIVES TO A TOXIC TOMORROW	II- 5-1	02-188-552-1	\$0.00	6/30/2003	3/31/2006	MARLA LAFER	(510) 622-2348	SUSAN MITCHELL	(916) 445-1692	EXECUTED 01/12/2006
MARIN COUNTY STORMWATER	ALTERNATIVES TO A TOXIC TOMOTTOW	II-5-2	02-188-552-2	\$0.00	9/ 9/2003	3/31/2006			SUSAN MITCHELL	(916) 445-1692	WITH DGS 08/25/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
NAPA COUNTY RESOURCE CONSERVATION	NAPA GREEN CERTIFICATION PROGRAM	II- 10	03-067-552-0	\$500,000.00	10/ 1/2003	3/31/2006	NAPOLITANS	(510) 622-2397	SUSAN MITCHELL	(916) 445-1692	EXECUTED 2/20/2004
NAPA COUNTY RESOURCE CONSERVATION	NAPA GREEN CERTIFICATION PROGRAM	II- 10	03-067-552-2	\$0.00	10/10/2003	3/31/2007	MICHAEL NAPOLITANO	(510) 622-2397	SUSAN MITCHELL	(916) 445-1692	EXECUTED 3/7/2006
NAPA COUNTY RESOURCE CONSERVATION	NAPA GREEN CERTIFICATION PROGRAM	II- 10-1	03-067-552-1	\$0.00	10/10/2003	9/30/2006	MICHAEL NAPOLITANO	(510) 622-2397	SUSAN MITCHELL	(916) 445-1692	EXECUTED 5/09/2005
NATURAL HERITAGE INSTITUTE	ENHANCING LOCAL CAPACITY IN NO. RICHMOND & PARCHESTER VILLAGE TO MANAGE & RESTORE THE LOWER RHEEM CREEK WATERSHED	II- 28	03-180-552-0	\$440,870.00	6/ 1/2004	3/31/2006	FARHAD GHODRATI	(510) 622-2331	SUSAN MITCHELL	(916) 445-1692	EXECUTED 5/12/2004
NATURAL HERITAGE INSTITUTE	ENHANCING LOCAL CAPACITY IN NO. RICHMOND & PARCHESTER VILLAGE TO MANAGE & RESTORE THE LOWER RHEEM CREEK WATERSHED	II- 28-1	03-180-552-1	\$0.00	6/ 1/2004	3/31/2007	JOHN WEST	(510) 622-2438	SUSAN MITCHELL	(916) 445-1692	EXECUTED 2/3/2006
NOVATO SANITARY DISTRICT	NOVATO HEIGHTS COOPERATIVE PUBLIC SEWER PROJECT	II- 1	02-159-252-0	\$100,000.00	11/ 1/2002	10/31/2003	CARRIE AUSTIN	(510) 622-2300	RACHAEL HORSLEY	(916) 341-5732	CLOSED 10/09/2003
OAKLAND RELEAF	OAKLAND RELEAF WATERSHED PROTECTION PROGRAM	II-124	03-217-552-1	\$0.00	6/30/2004	3/31/2007	JOHN WEST	(510) 622-2438	SUSAN MITCHELL	(916) 445-1692	EXECUTED 4/20/2006
OAKLAND RELEAF	OAKLAND RELEAF WATERSHED PROTECTION PROGRAM	II-124	03-217-552-0	\$350,000.00	6/30/2004	3/31/2006	JOHN WEST	(510) 622-2438	SUSAN MITCHELL	(916) 445-1692	EXECUTED 5/18/2004
SAN FRANCISCO PUBLIC UTILITIES COMMISSION	REMOVAL OF SUNOL AND NILES DAMS ON ALAMEDA CREEK	II-126	03-218-552-0	\$1,000,000.00	6/15/2004	3/31/2006	JOHN WEST	(510) 622-2438	SUSAN MITCHELL	(916) 445-1692	EXECUTED 6/3/2004
SAN FRANCISCO PUBLIC UTILITIES COMMISSION	REMOVAL OF SUNOL AND NILES DAMS ON ALAMEDA CREEK	II-126-1	03-218-552-1	\$0.00	6/15/2004	6/ 1/2007	JOHN WEST	(510) 622-2438	SUSAN MITCHELL	(916) 445-1692	EXECUTED 3/2/2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
SAN PEDRO CREEK WATERSHED COALITION	SAN PEDRO CREEK: BACTERIAL SOURCE IDENTIFICATION AND SOLUTION	II- 29	03-096-552-0	\$401,000.00	12/ 1/2003	3/31/2006	CARMEN FEWLESS	(510) 622-2316	SUSAN MITCHELL	(916) 445-1692	EXECUTED 3/04/2004
SAN PEDRO CREEK WATERSHED COALITION	BACTERIAL SOURCE IDENTIFICATION AND SOLUTION	II-29	03-096-552-2	\$0.00					SUSAN MITCHELL	(916) 445-1692	AT STATE BOARD - DAS 08/29/2006
SAN PEDRO CREEK WATERSHED COALITION	SAN PEDRO CREEK BACTERIAL SOURCE IDENTIFICATION AND SOLUTION	II-29	03-096-552-1	\$0.00	12/ 1/2003	9/30/2006	CARMEN FEWLESS	(510) 622-2316	SUSAN MITCHELL	(916) 445-1692	EXECUTED 4/11/2006
SONOMA ECOLOGY CENTER	REDUCING SEDIMENT POLLUTION IN SONOMA CREEK WATERSHED	II- 6	03-053-552-0	\$652,214.00	11/ 1/2003	3/31/2006	SANDI POTTER	(510) 622-2300	SUSAN MITCHELL	(916) 445-1692	EXECUTED 9/30/2003
SONOMA ECOLOGY CENTER	REDUCING SEDIMENT POLLUTION IN SONOMA CREEK WATERSHED	II- 6	03-053-552-1	\$0.00	11/ 1/2003	9/30/2006	SANDIA POTTER	(510) 622-2426	SUSAN MITCHELL	(916) 445-1692	EXECUTED 2/7/2006
URBAN CREEKS COUNCIL	A WRAP FOR WILDCAT/SAN PABLO CREEKS	II- 58	03-179-552-0	\$750,000.00	4/ 1/2004	3/31/2006	JILL MARSHALL	(510) 622-2388	SUSAN MITCHELL	(916) 445-1692	EXECUTED 7/20/2004
URBAN CREEKS COUNCIL	WATERSHED RESTORATION ACTION AND PRIORITY PROJECT PLAN, WILDCAT AND SAN PABLO CREEKS	II- 58-1	03-179-552-1	\$0.00	4/ 1/2004	3/31/2006	JILL MARSHALL	(510) 622-2388	SUSAN MITCHELL	(916) 445-1692	EXECUTED 09/12/2005
URBAN CREEKS COUNCIL	WATERSHED RESTORATION ACTION AND PRIORITY PROJECT PLAN, WILDCAT AND SAN PABLO CREEKS	II- 58-1	03-179-552-2	\$0.00	4/ 1/2004	3/31/2007			SUSAN MITCHELL	(916) 445-1692	EXECUTED 05/11/2006
WATERKEEPERS-NO CA	GREEN MARINAS PROJECT	II- 19	03-061-552-0	\$300,000.00	7/15/2003	3/31/2006	DALE HOPKINS	(510) 622-2300	SUSAN MITCHELL	(916) 445-1692	EXECUTED 10/15/2003
WATERKEEPERS-NO CA	GREEN MARINAS PROJECT	II- 19-1	03-061-552-1	\$0.00	7/15/2003	3/31/2006	DALE HOPKINS	(510) 622-2362	RACHAEL HORSLEY	(916) 341-5732	CLOSED 4/20/2006

REGION 3 (805) 549-3147

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
CITY OF CAPITOLA	SOQUEL CREEK LAGUAN COOPERATIVE WATER QUALITY IMPLEMENTATION PROGRAM	II-132	03-184-553-0	\$344,900.00	6/30/2004	3/31/2006	ANGELA CARPENTER	(805) 542-4624	LOLA BARBA	(916) 341-5638	CLOSED 5/1/2006
CITY OF WATSONVILLE	MEASUREMENT OF PERSISTENT ORGANIC POLLUTANTS IN SEA OTTER TISSUES	115	03-219-553-1	\$0.00	6/ 1/2004	3/31/2009	KAREN WORCESTER	(805) 549-3333	LOLA BARBA	(916) 341-5638	EXECUTED 12/1/2005
CITY OF WATSONVILLE	MEASUREMENT OF PERSISTENT ORGANIC POLLUTANTS IN SEA OTTER TISSUES	II-115	03-219-553-2	\$0.00	6/ 1/2004	6/30/2010			LOLA BARBA	(916) 341-5638	AT STATE BOARD - DFA MGR 16TH 09/07/2006
CITY OF WATSONVILLE	MEASUREMENT OF PERSISTENT ORGANIC POLLUTANTS IN SEA OTTER TISSUES	II-115	03-219-553-0	\$426,616.00	6/ 1/2004	3/31/2042	KAREN WORCESTER	(805) 549-3333	LOLA BARBA	(916) 341-5638	EXECUTED 5/17/2004
COMMUNITY ENVIRONMENTAL COUNCIL	MISSION CREEK - MUSEUM AREA RESTORATION PROJECT	II-130	03-220-553-1	\$0.00	6/15/2004	6/30/2031	CORINNE HUCKABY	(805) 788-3518	LOLA BARBA	(916) 341-5638	EXECUTED 11/4/2005
COMMUNITY ENVIRONMENTAL COUNCIL	MISSION CREEK/MUSEUM AREA RESTORATION PROJECT	II-130	03-220-553-0	\$625,000.00	6/15/2004	6/14/2040	CORINNE HUCKABY	(805) 549-3504	LOLA BARBA	(916) 341-5638	EXECUTED 6/3/2004
COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS	IMPLEMENTING AN EFFECTIVE STORMWATER MANAGEMENT PROGRAM ON THE SHORES OF MONTEREY BAY	II-118	03-221-553-0	\$858,000.00	6/15/2004	3/31/2006	ANGELA CARPENTER	(805) 542-4624	LOLA BARBA	(916) 341-5638	CLOSED 5/1/2006
SAN JOSE STATE UNIVERSITY FOUNDATION	IMPROVING COASTAL WATER QUALITY THROUGH WETLANDS RESTORATION AND THE IMPLEMENTATION, DEMONSTRATION, AND MONITORING OF AGRICULTURAL	II- 86	03-193-553-0	\$1,400,184.00	2/15/2004	3/31/2006	AMANDA BERN	(805) 549-6197	LOLA BARBA	(916) 341-5638	EXECUTED 6/30/04
SAN JOSE STATE UNIVERSITY FOUNDATION	IMPROVING COASTAL WATER QUALITY THROUGH WETLANDS RESTORATION AND THE IMPLEMENTATION, DEMONSTRATION, AND MONITORING OF AGRICULTURAL	II-86	03-193-553-1	\$0.00	2/15/2004	3/31/2007	AMANDA BERN	(805) 594-6197	LOLA BARBA	(916) 341-5638	EXECUTED 1/20/2006
SANTA BARBARA COUNTY WATER AGENCY	GREEN GARDENER CERTIFICATION PROGRAM	II- 99	03-223-553-0	\$73,000.00	3/15/2004	3/31/2006	CORINNE HUCKABY	(805) 549-3504	LOLA BARBA	(916) 341-5638	EXECUTED 6/22/2004

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
SANTA BARBARA COUNTY WATER AGENCY	GREEN GARDENER CERTIFICATION PROGRAM	II-99	03-223-553-1	\$0.00	3/15/2004	9/30/2006	CORINNE HUCKABY	(805) 549-3504	LOLA BARBA	(916) 341-5638	EXECUTED 1/9/2006
SANTA CRUZ COUNTY RESOURCE CONSERVATION	PAJARO RIVER WATERSHED WATER QUALITY PROTECTION	78	03-187-553-1	\$0.00	5/ 1/2004	3/31/2030	HOWARD KOLLB	(805) 549-3332	LOLA BARBA	(916) 341-5638	EXECUTED 12/20/2005
SANTA CRUZ COUNTY RESOURCE CONSERVATION	PAJARO RIVER WATERSHED AGRICULTURAL WATER QUALITY PROTECTION PROGRAM	II- 78	03-187-553-0	\$2,271,878.60	5/ 1/2004	4/30/2040	HOWARD KOLB	(805) 549-3332	LOLA BARBA	(916) 341-5638	EXECUTED 6/8/2004
REGION 4 (213) 576-6600											
ALGALITA MARINE RESEARCH FOUNDATION	SHIFT TASK DOLLARS AND MOVE REMAINING OH LINE ITEM DOLLARS	637	03-084-554-2	\$0.00	11/ 1/2003	3/31/2006			JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/30/2006
ALGALITA MARINE RESEARCH FOUNDATION	PLASTIC AND TRASH IN URBAN AND COASTAL WATER	II- 27	03-084-554-0	\$482,182.00	11/ 1/2003	3/31/2006	DEBORAH NEITER	(213) 576-6763	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/30/2006
ALGALITA MARINE RESEARCH FOUNDATION	ADDITION OF WORK AND MOVING OF TASK DOLLARS	II- 27-1	03-084-554-1	\$0.00	11/ 1/2003	3/31/2006	DEBORAH NEITER	(213) 576-6763	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/30/2006
CALIFORNIA GREEN WORKS	ENVIRONMENTAL JUSTICE WATERSHED AWARENESS, WATER CONSERVATION AND POLLUTION PREVENTION PARTNERSHIP PROGRAM	II- 16	03-225-554-0	\$0.00			RAYMOND JAY	(213) 576-6692	MONICA TORRES	(916) 341-5494	PROJECT CANCELLED 5/21/2004, ORIGINAL AMT. \$790,000
CALIFORNIA STATE COASTAL CONSERVANCY	AMENDMENT TO EXTEND TERM 1 YR, DELETE ADVANCE PAY TASK; SHIFT BUDGET FUNDS	359	03-191-554-1	\$0.00	6/ 1/2004	3/31/2043			JANIE MITSUHASHI	(916) 341-5495	EXECUTED 06/26/2006
CALIFORNIA STATE COASTAL CONSERVANCY	MALIBU LAGOON WATER QUALITY AND HABITAT ENHANCEMENT	II-127	03-191-554-0	\$825,000.00	6/ 1/2004	3/ 1/2006	DAVID KOO	(213) 576-6786	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 6/22/2004
CITY OF CALABASAS	AMENDMENT TO MOVE FUNDS AND EXTEND TERM FOR 1 YEAR.	100	03-128-554-1	\$0.00	1/25/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/14/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
CITY OF CALABASAS	MALIBU CREEK WATERSHED -WIDE MONITORING PLAN	II- 53	03-128-554-0	\$509,543.00	1/25/2004	3/31/2006	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/4/2004
CITY OF LOS ANGELES DEPARTMENT OF PUBLIC WORKS	AUGUSTUS F. HAWKINS WETLANDS HABITAT	II- 74	03-202-554-0	\$100,000.00	6/ 1/2004	3/31/2006	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 5/21/2004
CITY OF LOS ANGELES, DPW	EXTEND TERM FOR 1 YEAR AND CHANGE DELIVERABLE DUE DATES	520	03-202-554-1	\$0.00	6/ 1/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	EXECUTED 06/07/2006
CITY OF SANTA MONICA	MONTANA DRY-WET WEATHER RUNOFF DIVERSION AND BMP	II- 38	03-177-554-0	\$962,000.00	6/ 1/2004	3/31/2006	CARLOS URRUNAGA	(213) 620-2083	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 5/6/2004
CITY OF SANTA MONICA	ONE YEAR TIME EXTENSION; NO BUDGET CHANGE	II-32	03-177-554-1	\$0.00	6/ 1/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	EXECUTED 06/07/2006
CITY OF SIGNAL HILL	THE PURPOSE OF THIS AMENDMENT IS TO ADJUST DELIVERABLE DUE DATES AND EXTEND THE TERM ONE YEAR.	388	03-141-554-1	\$0.00	1/31/2004	3/31/2007	MARYANNE JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 12/29/2005
CITY OF SIGNAL HILL	HAMILTON BOWL TRASH REDUCTION PROJECT	II- 21	03-141-554-0	\$783,000.00	1/31/2004	7/31/2005	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/2/2004
CITY OF WEST LAKE VILLAGE	THREE SPRINGS STORM WATER QUALITY IMPROVEMENTS	II- 62	03-192-554-0	\$199,700.00	6/ 4/2004	3/31/2006	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 5/26/2004
CITY OF WESTLAKE VILLAGE	AMENDMENT TO EXTEND TERM 1 YEAR AND MAKE CHANGES TO SCOPE AND BUDGET	152	03-192-554-1	\$0.00	6/ 1/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	EXECUTED 06/21/2006
COUNTY OF VENTURA	EL RIO SEWER SYSTEM PROJECT	II- 69	03-226-554-0	\$2,500,000.00	5/15/2004	3/31/2006	DAVID KOO	(213) 620-6155	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/4/2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
COUNTY OF VENTURA	DELETION OF TASK AND MOVING OF TASK DOLLARS	II- 69-1	03-226-554-1	\$0.00	5/15/2004	3/31/2006	DAVID KOO	(213) 620-6155	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/4/2006
LAS VIRGENES MUNICIPAL WATER DISTRICT	1-YEAR TIME EXTENSION	156	03-167-554-1	\$0.00	4/30/2004	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/17/2006
LAS VIRGENES MUNICIPAL WATER DISTRICT	NON-POINT URBAN RUNOFF REDUCTION PROGRAM	II-109	03-167-554-0	\$122,214.00	4/30/2004	3/31/2006	LINDSAY SIROTA	(213) 576-6673	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 5/13/2004
LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS	METHODOLOGY FOR PRIORTIZING STRUCTURAL BMP PROJECT	II- 75	03-203-554-0	\$219,235.00	6/ 1/2004	3/31/2006	DAVID KOO	(213) 576-6786	JANIE MITSUHASHI	(916) 341-5495	CLOSED 07/12/2006
LOS ANGELES COUNTY, DEPARTMENT OF	EXTEND TERM 4 MONTHS	110	03-203-554-1	\$0.00	6/ 1/2004	7/30/2006	DAVID KOO	(213) 576-6786	JANIE MITSUHASHI	(916) 341-5495	CLOSED 07/12/2006
METROPOLITAN WATER DISTRICT OF SOUTHERN	1-YEAR TIME EXTENSION	63	03-145-554-2	\$0.00	5/10/2004	3/31/2007	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/24/2006
METROPOLITAN WATER DISTRICT OF SOUTHERN	ASSESSING THE OCCURRENCE AND SOURCES OF E.COLI AND EC 0157 CONTAMINATION IN CASTAIC LAKE	II- 68	03-145-554-0	\$609,500.00	5/10/2004	3/31/2006	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 7/2/2004
METROPOLITAN WATER DISTRICT OF SOUTHERN	DELETE 1 SUBTASK AND EXPAND ANOTHER	II- 68-1	03-145-554-1	\$0.00	5/10/2004	3/31/2006	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 08/17/2005
NORTH EAST TREES	LOS ANGELES RIVER STREET-END BIOFILTRATION	II-110	03-227-554-0	\$336,481.00	6/30/2004		DAN RADULESCU	(213) 576-6760	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/4/2006
PORT OF LOS ANGELES	1-YEAR TERM EXTENSION	267	03-086-554-1	\$0.00	11/ 1/2003	3/31/2007			JANIE MITSUHASHI	(916) 341-5495	EXECUTED 05/15/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
PORT OF LOS ANGELES	DOMINGUEZ WATERSHED: EFFECTS OF MARINE AND ESTUARINE HYDRODYNAMICS ON POLLUTANT TRANSPORT	II- 35	03-086-554-0	\$1,300,000.00	11/ 1/2003	3/31/2006	C.P. LAI	(213) 576-6951	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 11/25/2003
REGENTS OF THE UNIVERSITY OF CALIFORNIA,	ONE YEAR TIME EXTENSION AND DELETION OF OH LINE ITEM	II- 37-1	03-140-554-1	\$0.00	10/ 1/2003	3/31/2007	MARYANN JONES	(213) 576-6692	CARMEN RIOS	(916) 341-5659	EXECUTED 4/27/2006
SAN GABRIEL MOUNTAINS REGIONAL CONSERVANCY	LITTLE DALTON CANYON ENVIRONMENTAL DISCOVERY CENTER AND EQUESTRIAN FACILITY	II-122	03-228-554-0	\$621,500.00	6/ 1/2004	3/31/2006	MACARIA FLORES	(213) 576-6761	JANIE MITSUHASHI	(916) 341-5495	WITHDRAWN/CANCELLED 8/24/2005
SAN GABRIEL MOUNTAINS REGIONAL CONSERVANCY	PROJECT CONNECT: RESTORING THE CREEK-COMMUNITY CONNECTION IN THE SAN GABRIEL VALLEY	II-123	03-204-554-0	\$625,500.00	6/10/2004	3/31/2006	MACARIA FLORES	(213) 576-6761	JANIE MITSUHASHI	(916) 341-5495	WITHDRAWN/CANCELLED 8/17/2005 GRANTEE PAID BACK ALL MONIES
SATICOY SANITARY DISTRICT	SATICOY RECYCLE & GROUNDWATER RECHARGE FACILITY	II- 88	03-267-554-0	\$2,000,000.00			DAVID KOO	(213) 620-6155	JANIE MITSUHASHI	(916) 341-5495	WITHDRAWN/CANCELLED 4/18/2005
SOUTHERN CALIFORNIA COASTAL WATER RESEARCH	WATER QUALITY ASSESSMENT, SOURCE IDENTIFICATION, AND MANAGEMENT ACTION EVALUATION ON THE SAN GABRIEL RIVER	II- 56	03-139-554-0	\$785,044.00	3/15/2004	3/31/2006	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 4/1/2004
SOUTHERN CALIFORNIA COASTAL WATER RESEARCH	1-YEAR TIME EXTENSION	xx	03-139-554-2	\$0.00	3/15/2004	3/31/2007	MARYANN JONES	(213) 576-6692	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 11/30/2005
UNIVERSITY OF CALIFORNIA COOPERATIVE	USE OF IMPROVED TECHNOLOGIES AND BEST MANAGEMENT PRACTICES FOR THE CONTROL OF NURSERY RUNOFF INTO VENTURA COUNTY WATERSHEDS.	II- 37	03-140-554-0	\$2,678,765.00	10/ 1/2003	3/31/2006	MARYANN JONES	(213) 576-6692	CARMEN RIOS	(916) 341-5659	EXECUTED 4/12/2004
UPPER SAN GABRIEL VALLEY MUNICIPAL WATER DISTRICT	1-YEAR TERM EXTENSION	482	03-230-554-1	\$0.00	6/20/2004	3/31/2007	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 3/14/2006
UPPER SAN GABRIEL VALLEY MUNICIPAL WATER DISTRICT	SAN GABRIEL WATERSHED NONPOINT POLLUTION REDUCTION PROGRAM	II-131	03-230-554-0	\$205,275.00	6/20/2004	3/31/2006	SONJA GETTEL	(213) 576-6688	JANIE MITSUHASHI	(916) 341-5495	EXECUTED 6/22/2004

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
VENTURA COUNTY RESOURCE CONSERVATION	UPPER SANTA CLARA RIVER WATERSHED	II- 55	03-153-554-0	\$1,500,000.00	1/15/2004	3/31/2006	MACARIA FLORES	(213) 576-6761	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/10/2006
VENTURA REGIONAL SANITATION DISTRICT	MCGRATH LAKE WATERSHED PHASE I	II-111	03-231-554-0	\$96,500.00	6/30/2004	3/31/2006	LB NYE	(213) 576-6785	JANIE MITSUHASHI	(916) 341-5495	CLOSED 5/1/2006
REGION 5F (559) 445-5116											
EAST STANISLAUS RESOURCE CONSERVATION	DAIRY NUTRIENT MANAGEMENT PROGRAM	II-117	03-242-555-0	\$271,930.00	6/ 1/2004	3/31/2006	ANTHONY TOTO	(559) 445-6278	CARMEN RIOS	(916) 341-5659	CLOSED 5/4/2006
MARIPOSA COUNTY RESOURCE CONSERVATION	UPPER MERCED RIVER WATERSHED MANAGEMENT PLAN	II- 36	03-162-555-0	\$199,729.50	6/ 1/2004	3/31/2006	PAM BUFORD	(559) 445-5116	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006
MERCED COUNTY ENVIRONMENTAL HEALTH	DETERMINING MITIGATION STRATEGIES TO PREVENT CONTAMINANTS FROM ANIMAL FEEDING OPERATIONS FROM ENTERING DRINKING WATER SOURCES	II- 120	03-244-555-1	\$0.00	6/30/2004	3/31/2008	STEVEN HULBERT	(559) 444-2502	CARMEN RIOS	(916) 341-5659	EXECUTED 2/14/2006
MERCED COUNTY ENVIRONMENTAL HEALTH	DETERMINING MITIGATION STRATEGIES TO PREVENT CONTAMINANTS FROM ANIMAL FEEDING OPERATIOINS (AFOS) FROM ENTERING DRINKING WATER SOURCES	II-120	03-244-555-0	\$568,000.00	6/30/2004	3/31/2010	DAVID SHOLES	(559) 455-6279	CARMEN RIOS	(916) 341-5659	EXECUTED 5/27/2004
MERCED COUNTY ENVIRONMENTAL HEALTH	2ND TIME EXTENSION	II-120	03-244-555-2	\$0.00	6/30/2004	3/31/2040	STEVEN HULBERT	(559) 444-2502	CARMEN RIOS	(916) 341-5659	WITH RECIPIENT FOR SIG. 07/12/2006
SIERRA FOOTHILL CONSERVANCY	FINEGOLD WATERSHED PLANNING	II- 8	03-112-555-0	\$102,971.00	12/ 1/2003	3/31/2006	PAM BUFORD	(559) 445-5116	CARMEN RIOS	(916) 341-5659	CLOSED 4/1/2006
WESTSIDE RESOURCE CONSERVATION DISTRICT	PANOCH CREEK STABILIZATION PROJECT	II- 51	03-232-555-0	\$200,000.00	6/ 1/2004	3/31/2040	PAM BUFORD	(559) 445-5116	CARMEN RIOS	(916) 341-5659	EXECUTED 6/8/2004
WESTSIDE RESOURCE CONSERVATION DISTRICT	SALT & MARTINEZ CREEKS WATERSHEDS ASSESSMENTS	II- 83	03-233-555-0	\$200,000.00	5/15/2004	3/31/2006	PAM BUFORD	(559) 445-5576	CARMEN RIOS	(916) 341-5659	CLOSED 4/26/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
WESTSIDE RESOURCE CONSERVATION DISTRICT	THE STEWARDS OF THE ARROYO PASAJERO CRMP: SHARING OUR SUCCESS	II- 84	03-234-555-0	\$55,000.00	6/ 1/2004	3/31/2006	PAM BUFORD	(559) 445-5116	CARMEN RIOS	(916) 341-5659	CLOSED 5/3/2006
REGION 5R (530) 224-4845											
CENTRAL MODOC RESOURCE CONSERVATION	UPPER PIT RIVER WATERSHED ENHANCEMENT & PROTECTION PROJECT COMBINED WITH ALTURAS STORM WATER MANAGEMENT PLAN	II- 64	03-159-555-0	\$585,580.00	4/ 1/2004	3/31/2006	DENNIS HEIMAN	(530) 224-4851	CARMEN RIOS	(916) 341-5659	EXECUTED 4/15/2004
CENTRAL MODOC RESOURCE CONSERVATION	UPPER PIT RIVER WATERSHED ENHANCEMENT & PROTECTION PROJECT COMBINED WITH ALTURAS STORM WATER MANAGEMENT PLAN	II- 64B	03-159-555-1	\$0.00	4/ 1/2004	3/31/2007			CARMEN RIOS	(916) 341-5659	AT STATE BOARD - DAS 4/14/2006
COTTONWOOD CREEK WATERSHED GROUP	COTTONWOOD CREEK WATERSHED MANAGEMENT PROGRAM	II- 18	03-123-555-0	\$200,000.00	4/15/2004	3/31/2006	GUY CHETALAT	(530) 224-4845	CARMEN RIOS	(916) 341-5659	CLOSED 4/1/2006
DEER CREEK WATERSHED CONSERVANCY	DEER CREEK WATERSHED EROSION AND SEDIMENT CONTROL PROJECT - PHASE II IMPLEMENTATION	II- 85	03-181-555-0	\$493,175.00	6/ 1/2004	5/31/2040	GUY CHETALAT	(530) 224-4997	CARMEN RIOS	(916) 341-5659	EXECUTED 5/24/2004
DEER CREEK WATERSHED CONSERVANCY	DEER CREEK WATERSHED EROSION AND SEDIMENT CONTROL PROJECT - PHASE II IMPLEMENTATION	II- 85B	03-181-555-1	\$0.00	1/31/2007	3/31/2029			CARMEN RIOS	(916) 341-5659	EXECUTED 4/4/2006
GLENN COUNTY RESOURCE CONSERVATION	STONY CREEK WATERSHED MANAGEMENT PROGRAM	II-112	03-236-555-0	\$200,000.00	6/30/2004	6/29/2040	GUY CHETELAT	(530) 224-4997	CARMEN RIOS	(916) 341-5659	EXECUTED 6/8/2004
GLENN COUNTY RESOURCE CONSERVATION	STONY CREEK WATERSHED MANAGEMENT PROGRAM	II-112	03-236-555-1	\$0.00	6/30/2004	12/31/2009	GUY CHETALET		CARMEN RIOS	(916) 341-5659	EXECUTED 1/24/2006
PLUMAS CORPORATION	UPPER SPANISH CREEK WATERSHED ASSESSMENT AND RESTORATION STRATEGY	II- 46	03-094-555-0	\$170,000.00	9/15/2003	11/ 1/2006	DENNIS HIEMAN	(530) 224-4851	CARMEN RIOS	(916) 341-5659	CLOSED 08/16/2006
PLUMAS CORPORATION	UPPER SPANISH CREEK WATERSHED ASSESSMENT AND RESTORATION STRATEGY	II- 46B	03-094-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	EXECUTED 4/6/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
TEHAMA COUNTY RESOURCE CONSERVATION	TEHAMA WEST WATERSHED ASSESSMENT	II- 41	03-205-555-0	\$199,500.00	6/30/2004	3/ 1/2006	GUY CHETELAT	(530) 224-4845	CARMEN RIOS	(916) 341-5659	CLOSED 4/27/2006
WESTERN SHASTA RESOURCE CONSERVATION	LOWER CLEAR CREEK SPAWNING GRAVEL INJECTION	II- 3	03-075-555-0	\$335,489.00	11/ 1/2003	3/31/2006	GUY CHETELAT	(530) 224-4997	CARMEN RIOS	(916) 341-5659	CLOSED 5/3/2006
WESTERN SHASTA RESOURCE CONSERVATION	BEAR CREEK WATERSHED ASSESSMENT	II- 4	03-074-555-0	\$140,660.00	11/ 1/2003	3/31/2007	GUY CHETELAT	(530) 224-4845	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006
WESTERN SHASTA RESOURCE CONSERVATION	WATER QUALITY IMPROVEMENT IN COW CREEK WATERSHED	II- 14	03-106-555-0	\$66,446.40	1/ 1/2004	3/31/2006	GUY CHETELAT	(503) 224-4845	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006
REGION 5S (916) 464-3291											
CITY OF COLFAX	COLFAX COMMUNITY WATERSHED AND FIRE SAFE ECOSYSTEM PROJECT	II-125	03-238-555-0	\$99,700.00	6/ 1/2004	3/31/2006	KATHLEEN HARDER	(916) 464-4778	CARMEN RIOS	(916) 341-5659	CLOSED 5/5/2006
COALITION FOR URBAN/RURAL ENVIRONMENTAL	ORESTIMBA CREEK WATERSHED - AGRICULTURAL WATER QUALITY PILOT PROJECT	II- 42	03-239-555-0	\$225,467.89	6/15/2004	3/31/2006	PHIL CRADER	(916) 255-3000	CARMEN RIOS	(916) 341-5659	CLOSED 5/4/2006
CONTRA COSTA COUNTY CLEAN WATER PROGRAM	WATER YOU PLAY IN IS WATER YOU DRINK	II- 32	03-083-555-0	\$982,655.00	11/ 1/2003	3/31/2007	BETTY YEE	(916) 255-3000	CARMEN RIOS	(916) 341-5659	EXECUTED 3/10/2004
CONTRA COSTA COUNTY CLEAN WATER PROGRAM	WATER YOU PLAY IN IS WATER YOU DRINK	II- 32B	03-083-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	AT STATE BOARD - DAS 5/9/2006
CONTRA COSTA WATER DISTRICT	REDUCING NONPOINT DOC AND NITROGEN EXPORTS FROM RICE FIELDS	II- 26	03-165-555-0	\$856,058.20		3/31/2006	JULIE RIZZARDO	(916) 341-5700	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006
COUNTY OF TUOLUMNE	COUNTY OF TUOLUMNE WATER QUALITY PLAN	II- 66	03-240-555-0	\$182,995.00	6/30/2004	3/31/2006	CATHERINE GRAHAM	(916) 255-3000	CARMEN RIOS	(916) 341-5659	EXECUTED 6/17/2004

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
COUNTY OF TUOLUMNE	COUNTY OF TUOLUMNE WATER QUALITY PLAN	II- 66B	03-240-555-1	\$0.00	6/17/2004	3/31/2007			CARMEN RIOS	(916) 341-5659	EXECUTED 05/25/2006
DRY CREEK CONSERVANCY	STEELHEAD CREEK DRINKING WATER QUALITY STUDY AND WATERSHED ASSESSMENT	II- 43	03-241-555-1	\$0.00	6/ 1/2004	9/30/2006	DAN LITTLE	(916) 464-4706	CARMEN RIOS	(916) 341-5659	EXECUTED 1/12/06
DRY CREEK CONSERVANCY	STEELHEAD CREEK DRINKING WATER QUALITY STUDY AND WATERSHED ASSESSMENT	II- 43	03-241-555-0	\$595,131.00	6/ 1/2004	9/30/2009	DAN LITTLE	(916) 464-4706	CARMEN RIOS	(916) 341-5659	EXECUTED 5/27/2004
FRIENDS OF DEER CREEK	RESTORING DEER CREEK: BUILDING PARTNERSHIPS TO OVERCOME THE LEGACY OF GOLDRUSH ERA	II- 15	03-077-555-0	\$360,000.00	11/ 1/2003	3/31/2007	LORI WEBBER	(530) 224-4845	CARMEN RIOS	(916) 341-5659	EXECUTED 12/18/2003
FRIENDS OF DEER CREEK	RESTORING DEER CREEK: BUILDING PARTNERSHIPS TO OVERCOME THE LEGACY OF GOLDRUSH ERA	II- 15B	03-077-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	EXECUTED 4/10/2006
GLENN COUNTY DEPARTMENT OF AGRICULTURE	GLENN COUNTY SURFACE WATER STEWARDSHIP	II- 11	03-152-555-0	\$275,000.00	5/15/2004	9/ 1/2006	DAN LITTLE	(530) 464-4706	CARMEN RIOS	(916) 341-5659	EXECUTED 5/6/2004
GLENN COUNTY DEPARTMENT OF AGRICULTURE	GLENN COUNTY SURFACE WATER STEWARDSHIP	II- 11B	03-152-555-1	\$0.00					CARMEN RIOS	(916) 341-5659	EXECUTED 4/10/2006
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	CLEAR LAKE WATERSHED MERCURY AND NUTRIENT ASSESSMENT	II- 73	03-237-555-1	\$0.00	6/ 1/2004	3/31/2011	LORI WEBBER	(916) 464-4745	CARMEN RIOS	(916) 341-5659	EXECUTED 2/24/2006
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	CLEAR LAKE WATERSHED MERCURY AND NUTRIENT AMENDMENT- TIME EXTENSION	II- 73	03-237-555-2	\$0.00	6/ 1/2004	5/31/2040	LORI WEBBER	(916) 464-4745	CARMEN RIOS	(916) 341-5659	AT STATE BOARD - DFA PA 08/22/2006
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	CLEAR LAKE WATERSHED MERCURY AND NUTRIENT ASSESSMENT	II- 73	03-237-555-0	\$147,182.00	6/ 1/2004	3/ 1/2011	LORI WEBBER	(530) 224-4845	CARMEN RIOS	(916) 341-5659	EXECUTED 5/24/2004

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	INVASIVE SPECIES INVENTORY, ERADICATION AND MONITORING	II- 91	03-243-555-0	\$181,262.00	6/30/2004	3/31/2011	DAN LITTLE	(916) 464-4706	CARMEN RIOS	(916) 341-5659	EXECUTED 5/21/2004
LAKE COUNTY FLOOD CONTROL AND WATER CONSERVATION	INVASIVE SPECIES INVENTORY, ERADICATION AND MONITORING	II- 91	03-243-555-1	\$0.00	6/30/2004	3/31/2007	DAN LITTLE	(916) 464-4706	CARMEN RIOS	(916) 341-5659	EXECUTED 4/20/2006
NEVADA COUNTY LAND TRUST	SOUTH YUBA WATERSHED PROJECT	II- 57	03-245-555-0	\$300,536.00	6/ 1/2004	6/29/2030	LORI WEBBER	(916) 464-4745	CARMEN RIOS	(916) 341-5659	EXECUTED 5/27/2004
NEVADA COUNTY LAND TRUST	SOUTH YUBA WATERSHED PROJECT	II- 57-1	03-245-555-1	\$0.00	6/ 1/2004	3/31/2007	LORI WEBBER	(916) 464-4745	CARMEN RIOS	(916) 341-5659	EXECUTED 10/20/2005
SAN LUIS AND DELTA MENDOTA WATER AUTHORITY	SAN LUIS DRAIN OXYGEN DEMAND REDUCTION PROJECT	II- 30	03-161-555-0	\$115,354.26	5/ 1/2004	3/31/2006	MARK GOWDY	(916) 255-3000	CARMEN RIOS	(916) 341-5659	CLOSED 5/1/2006
SIERRA COUNTY FIRE SAFE & WATERSHED COUNCIL	ABANDONED MINE RECLAMATION AND RESTORATION	II-128	03-246-555-0	\$217,000.00	6/30/2004	3/31/2006	ROBERT HOLMES	(510) 622-2300	CARMEN RIOS	(916) 341-5659	CLOSED 5/2/2006
SOLANO COUNTY WATER AGENCY	PUTAH CREEK - YOLO HOUSING AUTHORITY PROJECT	II- 87	03-248-555-1	\$0.00	6/30/2004	6/30/2040	DAN LITTLE	(916) 464-4706	CARMEN RIOS	(916) 341-5659	EXECUTED 2/8/2006
SOLANO COUNTY WATER AGENCY	PUTAH CREEK - YOLO HOUSING AUTHORITY PROJECT	II- 87	03-248-555-0	\$279,655.00	6/30/2004	3/31/2040	DAN LITTLE	(916) 464-4706	CARMEN RIOS	(916) 341-5659	EXECUTED 7/7/2004
SOLANO COUNTY WATER AGENCY	NORTHBAY AQUEDUCT WATERSHED BMPs	II-119	03-247-555-0	\$399,608.00	6/ 1/2004	5/31/2040	DAN LITTLE	(916) 341-4706	CARMEN RIOS	(916) 341-5659	CLOSED 08/17/2006
SONOMA ECOLOGY CENTER (WAS AMADOR COUNTY	PLYMOUTH AREA VINEYARD EROSION CONTROL	II- 48	03-249-555-0	\$451,500.00	2/ 1/2004	3/31/2030	KATHLEEN HARDER	(916) 464-4778	CARMEN RIOS	(916) 341-5659	EXECUTED 6/10/2004

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
SONOMA ECOLOGY CENTER (WAS AMADOR COUNTY	PLYMOUTH AREA VINEYARD EROSION CONTROL	II- 48	03-249-555-1	\$0.00	2/ 1/2004	3/31/2030	KATHLEEN HARDER	(916) 464-4778	CARMEN RIOS	(916) 341-5659	EXECUTED 3/20/2006
SOUTH YUBA RIVER CITIZENS LEAGUE (SYRCL)	YUBA RIVER WATER QUALITY MONITORING PROJECT, PHASE II	II- 25	03-164-555-0	\$214,201.72	6/ 1/2004	3/31/2006	MICHELLE MCGRAW	(916) 255-3000	CARMEN RIOS	(916) 341-5659	CLOSED 5/3/2006
TURLOCK IRRIGATION DISTRICT	CONTROL OF AGRICULTURAL RUNOFF	154-5	03-154-555-1	\$0.00	6/ 1/2004	3/31/2007			CARMEN RIOS	(916) 341-5659	EXECUTED 1/25/2006
TURLOCK IRRIGATION DISTRICT	CONTROL OF AGRICULTURAL RUNOFF	II- 34	03-154-555-0	\$742,000.00	6/ 1/2004	3/31/2007	JOSHUA GROVER	(916) 255-3000	CARMEN RIOS	(916) 341-5659	EXECUTED 5/13/2004
UPPER MOKELUMNE RIVER WATERSHED AUTHORITY	UPPER MOKELUMNE RIVER WATERSHED ASSESSMENT	II- 59	03-250-555-0	\$200,000.00	6/ 1/2004	3/31/2006	KATHLEEN HARDER	(916) 464-4778	CARMEN RIOS	(916) 341-5659	CLOSED 4/26/2006
REGION 6V (760) 241-6583											
MOJAVE DESERT RESOURCE CONSERVATION	HIGH DESERT STORMWATER PHASE II AWARENESS IMPACT	II- 39	03-091-556-0	\$389,661.00	1/15/2004	3/31/2006	CINDI MITTON	(760) 241-6583	SALLY MEZA	(916) 341-5465	CLOSED 06/20/2006
REGION 7 (760) 346-7491											
CITY OF CATHEDRAL CITY	CATHEDRAL CITY COVE AREA SEPTIC SYSTEM ELIMINATION PROJECT	II- 72	03-114-557-0	\$2,809,000.00	1/15/2004	3/31/2007	JOSE FIGUEROA ACEVEDO	(760) 776-8967	SALLY MEZA	(916) 341-5465	EXECUTED 6/7/2004
CITY OF CATHEDRAL CITY	CATHEDRAL CITY COVE AREA SEPTIC SYSTEM ELIMINATION PROJECT	II-72B	03-114-557-1	\$0.00		3/31/2007			SALLY MEZA	(916) 341-5465	EXECUTED 12/27/2005
CITY OF NEEDLES	LOWER COLORADO RIVER WATERSHED PROTECTION PROGRAM/SEPTIC TANK REDUCTION	II- 98	03-147-557-0	\$900,000.00	6/ 1/2004	3/31/2006	JEFF ALLRED	(760) 346-7491	SALLY MEZA	(916) 341-5465	WITHDRAWN/CANCELLED 06/29/2005

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
MISSION SPRINGS WATER DISTRICT	MSWD GROUNDWATER QUALITY PROTECTION PLAN	II- 47	03-103-557-0	\$2,200,000.00	1/ 1/2004	3/31/2006	JEFF ALLRED	(760) 346-7491	SALLY MEZA	(916) 341-5465	CLOSED 06/09/2005
SANTA ANA WATERSHED PROJECT AUTHORITY	SANTA ANA WATERSHED DATA MANAGEMENT SYSTEM, PHASE II	231	04-205-558-1	\$0.00	5/ 1/2005	6/30/2011	KEVIN HEINMANN	(951) 782-4384	PAM NICHOLS	(916) 341-5909	AT STATE BOARD - DFA MGR 16TH 09/18/2006
TORRES MARTINEZ DESERT CAHUILLA INDIAN TRIBE	TORRES MARTINEZ/SALTON SEA 319 NPS NUTRIENT PROJECT	II-105	03-143-557-0	\$150,000.00	4/ 1/2004	3/31/2006	LOGAN RAUB	(760) 776-8966	SALLY MEZA	(916) 341-5465	CLOSED 6/6/2006
REGION 8 (909) 782-4130											
BIG BEAR MUNICIPAL WATER DISTRICT	NUTRIENT REMEDIATION PROGRAM TO IMPLEMENT BIG BEAR LAKE TMDL	II- 80	03-160-558-0	\$80,000.00	4/ 1/2004	3/31/2006	HEATHER BOYD	(951) 320-2006	PAM NICHOLS	(916) 341-5909	CLOSED 5/4/2006
BIG BEAR MUNICIPAL WATER DISTRICT	SEDIMENT PHOSPHOROUS CONTROL PROGRAM IN BIG BEAR LAKE	II- 81	03-126-558-0	\$500,000.00	2/15/2003	11/15/2005	HEATHER BOYD	(951) 782-4130	PAM NICHOLS	(916) 341-5909	CLOSED 7/5/2005
CA STATE UNIVERSITY, LOS ANGELES UNIVERSITY	COMPARING MULTIPLE METHODS FOR REMOVAL OF SELENIUM IN SAN DIEGO CREEK AND UPPER NEWPORT BAY WATERSHEDS	II- 65	03-117-558-0	\$218,070.00	2/15/2003	12/31/2010	TERRI REEDER	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 3/5/2004
CA STATE UNIVERSITY, LOS ANGELES UNIVERSITY	COMPARING MULTIPLE METHODS FOR REMOVAL OF SELENIUM IN SAN DIEGO CREEK AND UPPER NEWPORT BAY WATERSHEDS	II- 65-1	03-117-558-1	\$0.00	2/15/2004	12/31/2010	TERRI REEDER	(951) 782-4995	PAM NICHOLS	(916) 341-5909	EXECUTED 11/20/2004
CA STATE UNIVERSITY, LOS ANGELES UNIVERSITY	COMPARING MULTIPLE METHODS FOR REMOVAL OF SELENIUM IN SAN DIEGO CREEK AND UPPER NEWPORT BAY WATERSHEDS	II- 65-2	03-117-558-2	\$0.00	2/15/2004	12/31/2010			PAM NICHOLS	(916) 341-5909	EXECUTED 06/20/2006
CITY OF SANTA ANA	REMOVE ADVANCE PAYMENT TASK AND REDUCE FUNDS BY \$1,000	436	03-142-558-1	\$0.00	4/25/2004	3/31/2006	PATRICE COPELAND	(951) 321-4576	PAM NICHOLS	(916) 341-5909	CLOSED 5/10/2006
CITY OF SANTA ANA	STORM DRAIN INSPECTION, GIS INVENTORY AND SOURCE CONROL PROGRAM	II- 63	03-142-558-0	\$374,000.00	4/25/2004	3/31/2006	PATRICE COPELAND	(951) 782-4130	PAM NICHOLS	(916) 341-5909	CLOSED 5/10/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
CITY OF SANTA ANA	URBAN RUNOFF REDUCTION OUTREACH PROGRAM	II-100	03-155-558-0	\$93,000.00	4/25/2004	3/31/2006	PATRICE COPELAND	(951) 321-4576	PAM NICHOLS	(916) 341-5909	CLOSED 5/4/2006
CITY OF YUCAIPA	WILSON AND POTATO CREEK WATERSHED PLAN	II-104	03-251-558-0	\$1,000,000.00	6/ 1/2004	12/ 1/2030	DAVID WOELFEL	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 7/1/2004
COUNTY OF SAN BERNARDINO	GSI MAPPING TO IMPLEMENT MASTER DRAINAGE MANAGEMENT PLAN	II- 17	03-079-558-0	\$490,000.00	7/15/2003	2/ 1/2005	HEATHER BOYD	(951) 782-4130	PAM NICHOLS	(916) 341-5909	CLOSED 11/01/2004
METROPOLITAN WATER DISTRICT OF SOUTHERN	LAKE PERRIS POLLUTION AND SOURCE WATER PROTECTION PROGRAM	106	03-132-558-1	\$0.00	12/15/2003	3/31/2007	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	WITHDRAWN/CANCELLED 5/28/2006
METROPOLITAN WATER DISTRICT OF SOUTHERN	LAKE PERRIS POLLUTION PREVENTION AND SOURCE WATER PROTECTION PROGRAM	II- 61	03-132-558-0	\$1,370,800.00	12/15/2003	3/31/2006	BILL RICE	(951) 782-4130	PAM NICHOLS	(916) 341-5909	CLOSED 5/28/2006
MUNICIPAL WATER DISTRICT OF ORANGE COUNTY	RESIDENTIAL RUNOFF AND POLLUTION REDUCTION PROJECT	II- 97	03-136-558-0	\$774,340.00	6/30/2004	6/30/2040	MICHAEL PEREZ	(951) 782-4306	PAM NICHOLS	(916) 341-5909	EXECUTED 7/1/2004
ORANGE COUNTY COASTKEEPER	ORANGE COUNTY COASTAL CITIZEN MONITORING PLAN	II- 23	03-072-558-0	\$182,419.00	10/20/2003		PAVLOVA VITALE	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 11/24/2003
ORANGE COUNTY WATER DISTRICT	RIVER ROAD WETLANDS PROJECT	405	03-122-558-1	\$0.00	1/15/2004	3/31/2040	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 12/28/2005
ORANGE COUNTY WATER DISTRICT	EXPANSION OF PRADO WETLANDS FOR TREATMENT OF SANTA ANA RIVER ROAD	II- 77	03-122-558-0	\$1,200,000.00	1/15/2004	3/31/2040	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 6/7/2004
ORANGE COUNTY WATER DISTRICT (OCD)	RIVER ROAD WETLANDS PROJECT	405	03-122-558-2	\$1,200,000.00	1/15/2004	3/31/2008	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	AT STATE BOARD - 16TH FLOOR 09/12/2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
PROJECT - GREENWORKS	ORANGE COUNTY BOATER EDUCATION PROGRAM	646	03-270-558-1	\$0.00	6/30/2004	3/31/2007	TALITHA SWEANEY	(951) 782-3219	PAM NICHOLS	(916) 341-5909	EXECUTED 3/2/2006
PROJECT - GREENWORKS	ORANGE COUNTY BOATER EDUCATION PROGRAM	II-103	03-270-558-0	\$372,000.00	7/ 1/2004	6/30/2010	TALITHA SWEANEY	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 7/1/2004
SANTA ANA WATERSHED PROJECT AUTHORITY	CHINO BASIN TMDL PHASE II MONITORING PROGRAM	190	03-120-558-1	\$0.00	1/ 1/2004	3/31/2010	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 12/28/2005
SANTA ANA WATERSHED PROJECT AUTHORITY	SANTA ANA WATERSHED DATA MANAGEMENT SYSTEM	612	03-158-558-1	\$0.00	5/ 1/2004	3/31/2006	KEVIN HEINEMANN	(951) 782-4384	PAM NICHOLS	(916) 341-5909	CLOSED 1/19/2006
SANTA ANA WATERSHED PROJECT AUTHORITY	TMDL PHASE II MONITORING PROGRAM	II- 54	03-120-558-0	\$306,000.00	1/ 1/2004	3/31/2010	BILL RICE	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 2/20/2004
SANTA ANA WATERSHED PROJECT AUTHORITY	SANTA ANA WATERSHED DATA MANAGEMENT SYSTEM	II- 89	03-158-558-0	\$238,115.00	5/ 1/2004	3/31/2006	KEVIN HEINEMANN	(951) 782-4384	PAM NICHOLS	(916) 341-5909	CLOSED 1/19/2006
SOUTH COAST RESOURCE AND DEVELOPMENT AREA	GIS PLANNING TO IDENTIFY AND MANAGE NPS POLLUTION IN THE COASTAL WATERSHEDS OF SOUTHWEST ECOREGION	223	03-124-558-3	\$311,280.00	3/15/2006	8/31/2009			PAM NICHOLS	(916) 341-5909	EXECUTED 08/11/2006
SOUTH COAST RESOURCE AND DEVELOPMENT	INTEGRATED GEORGRAPHIC INFORMATION SYSTEM	223	03-124-558-2	\$311,280.00	3/15/2004	8/31/2009	TALITHA SWEANEY	(951) 782-3219	PAM NICHOLS	(916) 341-5909	EXECUTED 05/02/2006
SOUTH COASTAL RCD COUNCIL	INTEGRATED GIS PLANNING TO IDENTIFY AND MANAGER NONPOINT SOURCE POLLUTION IN COASTAL WATERSHEDS OF THE SOUTHWEST ECOREGION	II- 67	03-124-558-0	\$311,280.00	3/15/2003	8/31/2009	ADAM FISCHER	(951) 782-4130	PAM NICHOLS	(916) 341-5909	EXECUTED 5/20/2004
SOUTH COASTAL RCD COUNCIL	INTEGRATED GIS PLANNING TO IDENTIFY AND MANAGER NONPOINT SOURCE POLLUTION IN COASTAL WATERSHEDS OF THE SOUTHWEST ECOREGION	II- 67-1	03-124-558-1	\$0.00	3/15/2003	8/31/2006	TALITHA SWEANEY	(951) 782-3219	PAM NICHOLS	(916) 341-5909	EXECUTED 10/07/2005

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
SOUTHERN CALIFORNIA COASTAL WATER RESEARCH	SEDIMENT AS A NPS OF NUTRIENTS IN NEW PORT BAY	II- 45	03-071-558-0	\$313,938.00	9/ 1/2003	12/31/2005	DOUG SHIBBERU	(951) 782-4130	PAM NICHOLS	(916) 341-5909	CLOSED 5/15/2006
REGION 9 (858) 467-2952											
CALIFORNIA STATE COASTAL CONSERVANCY	LOWER SAN DIEGO RIVER PRIVATE LANDOWNER INCENTIVE CNPS DEMONSTRATION PROJECT: WATER QUALITY TREATMENT CONTROL AND CREEK RESTORATION AND STEWARDSHIP	II-121	03-190-559-0	\$800,000.00	6/ 1/2004	3/31/2006	JAMES SMITH	(858) 467-2732	MONICA TORRES	(916) 341-5494	EXECUTED 6/22/2004
CALIFORNIA STATE COASTAL CONSERVANCY	LOWER SAN DIEGO RIVER PRIVATE LANDOWNER INCENTIVE DEMONSTRATION PROJECT	II-121	03-190-559-1	\$0.00	6/ 1/2004	3/31/2007	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	EXECUTED 4/7/2006
CITY OF LAGUNA NIGUEL	UPPER SULPHUR CREEK RESTORATION	II- 96	03-189-559-0	\$928,723.00	5/ 1/2004	3/31/2006	JAMES SMITH	(858) 467-2732	MONICA TORRES	(916) 341-5494	EXECUTED 6/7/2004
CITY OF LAGUNA NIGUEL	UPPER SULFUR CREEK RESTORATION	II-96	03-189-559-1	\$0.00	6/ 1/2004	3/31/2007	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	AT STATE BOARD - DAS 2/17/2006
CITY OF SAN DIEGO	CHOLLAS CREEK WATER QUALITY PROTECTION AND HABITAT ENHANCEMENT PROJECT	II-72	04-015-559-1	\$0.00	7/ 1/2004	3/31/2007	DEBORAH WOODWARD	(858) 637-5586	CORINA MELOCHE	(916) 341-6929	EXECUTED 4/11/2006
CITY OF SAN DIEGO - STORM WATER	CHOLLAS CREEK WATER QUALITY PROTECTION AND HABITAT ENHANCEMENT PROJECT	II- 76	04-015-559-0	\$2,244,000.00	7/ 1/2004	3/31/2007	DEBORAH WOODWARD	(858) 637-5586	CORINA MELOCHE	(916) 341-6929	EXECUTED 7/7/2004
COUNTY OF SAN DIEGO, DEPARTMENT OF PARKS AND	ADJUST TASK BUDGET; REDUCE MATCH; TIME EXTENSION; MODIFY TASKS 6, 7 AND 9.	70	03-176-559-1	\$0.00	6/ 2/2004	3/31/2007			CORINA MELOCHE	(916) 341-6929	EXECUTED 1/9/2006
COUNTY OF SAN DIEGO, DEPARTMENT OF PARKS AND	SANTA MARIA CREEK PROTECTION AND RESTORATION PROJECT	II- 70	03-176-559-0	\$1,500,000.00	6/ 1/2004	3/31/2006	DEBORAH WOODWARD	(858) 637-5586	CORINA MELOCHE	(916) 341-6929	EXECUTED 6/7/2004
FRIENDS OF FAMOSA SLOUGH	FAMOSA SLOUGH WETLAND RESTORATION/FILL REMOVAL	II- 95	03-168-559-0	\$367,000.00	3/ 1/2004	3/31/2006	DEBORAH WOODWARD	(858) 637-5586	MONICA TORRES	(916) 341-5494	CLOSED 08/31/2006

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
FRIENDS OF FAMOSA SLOUGH	FAMOSA SLOUGH WETLAND RESTORATION/FILL REMOVAL	II- 95-1	03-168-559-1	\$0.00	3/ 1/2004	8/31/2006	DEBORAH WOODWARD	(858) 637-5586	CORINA MELOCHE	(916) 341-6929	CLOSED 08/31/2006
FRIENDS OF FAMOSA SLOUGH	FAMOSA SLOUGH WETLAND RESTORATION /FILL REMOVAL PROJECT	II-95	03-168-559-2	\$367,000.00	6/ 1/2004	8/31/2006	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	CLOSED 08/31/2006
LAKESIDE RIVER PARK CONSERVANCY	SAN DIEGO RIVER PARK-LAKESIDE CONSERVANCY RESTORATION AND RECHARGE	II- 82	03-169-559-0	\$1,290,725.00	3/ 1/2004	3/31/2006	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	EXECUTED 6/2/2004
LAKESIDE RIVER PARK CONSERVANCY	CONSTRUCTION OF WETLAND FOR WATER TREATMENT	II-082	03-169-559-1	\$0.00	5/ 1/2004	3/31/2006	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	AT STATE BOARD - DAS 9/2/2005
LAKESIDE'S RIVER PARK CONSERVANCY	SAN DIEGO RIVER PARK-LAKESIDE CONSERVANCY RESTORATION AND RECHARGE	II-82	03-169-559-2	\$1,290,725.00	3/ 1/2004	3/31/2007	JAMES SMITH	(858) 467-2732	MONICA TORRES	(916) 341-5494	AT STATE BOARD - DAS 2/17/2006
LOS PENASQUITOS LAGOON FOUNDATION	LP SEDIMENT CONTROL	II- 20	03-066-559-0	\$1,102,000.00	10/ 1/2003	3/31/2006	DEBORAH WOODWARD	(858) 467-2952	CORINA MELOCHE	(916) 341-6929	TERMINATED 3/31/06
MISSION RESOURCE CONSERVATION DISTRICT	UPPER SAN LUIS REY WATERSHED ARUNDO CONTROL	II- 2	02-185-559-0	\$911,000.00	6/30/2003	3/31/2006	DEBORAH WOODWARD	(858) 467-2952	CORINA MELOCHE	(916) 341-6929	CLOSED 3/28/2006
NATIONAL AUDUBON SOCIETY	BELL, DOVE AND TICK CREEKWATER RECLAMATION AND HABITAT RESTORATION PORJECT	II- 92	03-188-559-0	\$402,000.00	6/20/2004	3/31/2006	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	EXECUTED 7/28/2004
NATIONAL AUDUBON SOCIETY	BELL, DOVE, AND TICK CREEK POLLUTION SOURCE CONTROL, WATER RECLAMATION, HABITAT RESTORATION AND LONG-TERM MONITORING PROJECT	II-92	03-188-559-1	\$0.00	5/ 1/2004	3/31/2007	JAMES SMITH	(858) 467-2732	CORINA MELOCHE	(916) 341-6929	EXECUTED 04/07/2006
THE NATURE INSTITUTE	WESTAR-WETLAND EXPANSION SCIENCE & TECHNOLOGY AGAINST RUNOFF	II- 40	03-256-559-0	\$236,000.00	6/ 1/2004	3/31/2006	DEBBIE WOODWARD	(858) 467-2952	CORINA MELOCHE	(916) 341-6929	EXECUTED 6/22/2004

As of Tuesday, September 19, 2006

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	End Term	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
THE NATURE INSTITUTE	WESTAR (WETLAND EXPANSION AND TECHNOLOGY AGAINST RUNOFF)	II-40	03-256-559-1	\$0.00	6/ 1/2004	3/31/2007	DEBORAH WOODWARD	(858) 637-5586	CORINA MELOCHE	(916) 341-6929	EXECUTED 4/7/2006
REGION State (916) 341-5700											
NATURAL HERITAGE INSTITUTE	SMALL IS BEAUTIFUL - SCALING ADAPTIVE MANAGEMENT TO FIT A RANGE OF RIVERINE SYSTEM RESTORATION PROJECTS	II- 22	03-216-550-0	\$183,500.00	6/ 1/2004	9/30/2006	AHMAD KASHKOLI	(916) 341-5855	SALLY MEZA	(916) 341-5465	EXECUTED 5/17/2004
NATURAL HERITAGE INSTITUTE	SMALL IS BEAUTIFUL - SCALING ADAPTIVE MANAGEMETN TO FIT A RANGE OF RIVERINE SYSTEM	II- 22A	03-216-550-1	\$0.00		9/30/2006			SALLY MEZA	(916) 341-5465	EXECUTED 5/5/2006
NATURAL HERITAGE INSTITUTE	SMALL IS BEAUTIFUL; SCALING ADAPTIVE MANAGEMENT TO FIT A RANGE OF RIVERINE SYSTEM	II-22	03-216-550-2	\$0.00	6/ 1/2004	9/30/2006			SALLY MEZA	(916) 341-5465	EXECUTED 07/11/2006
SANTA ANA WATERSHED PROJECT AUTHORITY	HIGH GROUNDWATER PUMPOUT PROJECT	II-129	02-251-550-0	\$6,535,000.00	3/ 1/2003	3/30/2005	SCOTT COUCH	(916) 341-5700	SALLY MEZA	(916) 341-5465	CLOSED 9/9/2004
SANTA ANA WATERSHED PROJECT AUTHORITY	HIGH GROUNDWATER PUMPOUT PROJECT	II-129-1	02-251-550-1	\$0.00	3/ 1/2003	3/30/2005	BRUCE LOCKEN		SALLY MEZA	(916) 341-5465	CLOSED 09/09/2004