Common Sense For Cleanups

Pay For Performance (PFP)

PFP: Common Sense For Cleanups

- Buy Environmental <u>Results</u>
 - Pay consultant/RP for reducing contamination
 - I Pay as contamination levels go down
- Instead of buying services or time-andmaterials
- \$\$ incentive for environmental success

PFP Rewards Fast, Effective, Site Remediation

- I Consultant gets paid as contaminationreductions reach pre-set milestone levels
- I The faster the site remediation succeeds, the more the consultant can profit.
- I Would You "Work Smarter" to Succeed Faster, Knowing You Would Make More Money by Doing So?

Benefits to Remediation Firm

- Remediation firm designs and controls site remediation
- Reduced Regulatory & Fund approval
- Efficient, faster site remediation results in increased profits
- Milestone payments provide working capital

Benefits to Remediation Firm (cont.)

- Reduced reimbursement request paperwork
- Quicker payment (within 45 days)
- Potential marketing edge for firms that demonstrate ability for faster site remediation

Benefits To Claimant

- Property value restored faster
- Property marketability restored faster
- Quicker payments (within 45 days)
- Reduced reimbursement request paperwork

Benefits To Regulatory Staff

- Faster site remediation resulting in reduced work load
- Goals established and agreed to at the beginning of remediation
- Greater coordination between RP, Consultant, Regulator and Fund
- Remediation driven by profit motive rather than enforcement actions
- Consultant assumes more responsibility for project completion

Benefits To Fund Staff

- Reduced Pre-Approval and Reimbursement Request paperwork
- Shifts Fund focus from line item audits to evaluation of reasonable and necessary cost for total project
- Reduced work load

Basic Parts Of A PFP Deal

- A firm fixed price
- A time limit
- Remediation goals (intermediate or ultimate)
- Contamination-reduction payments
- Escape clauses

What Is PFP In Reality?

Paying consultants for reducing contamination

- Site characterization is completed before PFP
- Preliminary Active Remediation Goals (PARGs) and time frame are determined before remediation commences
- Firm fixed price set by negotiation or bidding
- Pay at remediation milestones
- No change orders, although escape clauses are available

Escape Clauses

- Escape clauses
 - I faulty site assessment
 - I incursion of a plume from off-site
 - I new release

Identifying Sites To Start-Up A PFP Program

- Convert flat-lined T&M sites to PFP
 - Review current spending and environmental progress
 - I Set price, time-limit, payment terms
 - Start new sites as PFP
 - Site-assessment complete
- Do free-product removal on PFP terms

Effective and Encourages Alternative Technology

- The Contractor Does Not Take Short Cuts
 - The Entire Plume Is Remediated
 - Inferior Materials or Methods Are Not Used
 - The Technology or Method Is Effective
- Gives Consultant Motivation for Alternative Technology (with regulatory approval)

Example of Payment Schedule for \$100,000 Award:

Base Concentration: 10,000 ppb

Remediation Goal: <u>- 500 ppb</u>

Contaminant Reduction: 9,500 ppb

40% Initial Money: \$40,000 for System Startup

10% for 1/4 Reduction: \$10,000 for reaching 7,625 ppb

10% for 1/2 Reduction: \$10,000 for reaching 5,250 ppb

15% for 3/4 Reduction: \$15,000 for reaching 2,875 ppb

15% Completion: \$15,000 for reaching 500 ppb

10% No Rebound \$10,000 for 4 qtrs. monitoring

Measurement of Results!!

- ① Establish the baseline.
- **2** Determine the endpoint.
- **3** Select key monitoring wells.
- ④ Specify perimeter wells.
- **5** Calculate milestones.
- **® Provide for split sampling.**
- Provide for verification wells and borings.
- **8 Maintain remediation goal levels.**

Conclusion:

- **PFP achieves environmental results <u>faster</u>**
- Shift focus from "process" to "results"
- **Does not affect environmental policy**

For Additional Information

- Bob Trommer (Regions 5, 7, 8 and 9) (916) 341-5684 btrommer@cwp.swrcb.ca.gov
- Dave Charter (Regions 1,2,3,4 and 6) (916) 341-5652 dcharter@cwp.swrcb.ca.gov