1					
2					
3					
4	BEFORE THE STATE WATER				
5	RESOURCES CONTROL BOARD				
6					
7					
8	In the Matter of the State Water Resources ) Control Board (State Water Board) ) Hearing Date: July 23 - 25, 2008				
9	Hearing to Determine whether to Adopt a ) Draft Cease & Desist Order against )				
10	California American Water Regarding its ) Carmel River in Monterey County Diversion of Water from the Carmel River )				
11	in Monterey County under Order WR 95-10)				
12					
13					
14					
15					
16	EXHIBIT MPWMD-HS14				
17					
18	MONTEREY PENINSULA WATER MANAGEMENT DISTRICT				
19					
20					
21					
22					
23					
24					
25					
26					

## Summary of Water Supply Project Yield as Compared to CAW Cutbacks Required by Draft CDO and Seaside Basin Adjudication Decision

Prepared by Henrietta Stern, MPWMD Project Manager June 18, 2008

Water	Estimated New Yield	Cumul.	Required	Yield Deficit
Year	from Water Projects	Total	Reduction	(AFY)
	(AFY)	New	(AFY)	Provide from
		Yield	CDO and	conservation or
		(AFY)	adjudication	other means
2008	Base	0	Base	
2009	400 from Phase 1 ASR (partial); 300 from Sand City desal	700	2,006	1,306
2010	520 remainder of 920 AFY from Phase 1 ASR	1,520	2,110	590
	300 from RUWAP reclaimed water (MCWD/MRWPCA)			
2011	None identified as of June 2008	1,520	2,674	1,154
2012	None identified as of June 2008	1,520	3,092	1,572
2013	None identified as of June 2008	1,520	4,785	3,265
2014	None identified as of June 2008	1,520	4,785	3,265
2015	None identified as of June 2008	1,520	6,896	5,376
2016+	8,400-12,000, depending on	At least	0	0
	desalination project selected;	9,920	-	
	deduct 206 AFY from Sand City	·		
	desal project as City builds out		<u> </u>	

 $\label{thm:linear} U: \label{thm:linear} Water Needs\_061708. doc$