
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 
CENTRAL VALLEY REGION 

 
TIME SCHEDULE ORDER R5-2011-XXXX 

 
REQUIRING THE PLANADA COMMUNITY SERVICES DISTRICT 

PLANADA WASTEWATER TREATMENT FACILITY 
MERCED COUNTY 

 
TO COMPLY WITH REQUIREMENTS PRESCRIBED IN ORDER R5-2011-XXXX 

(NPDES PERMIT NO. CA0078950) 
 
 
The California Regional Water Quality Control Board, Central Valley Region, (hereinafter Central 
Valley Water Board) finds that: 
 
1. On <date Order is adopted>, the Central Valley Water Board adopted Waste 

Discharge Requirements Order R5-2011-XXXX, NPDES Permit No. CA0078950, 
prescribing waste discharge requirements for Planada Community Services District’s 
(hereinafter Discharger) wastewater treatment facility (hereafter Facility) in Merced 
County. 

 
2. Order R5-2011-XXXX contains Final Effluent Limitations IV.A.1.a for California Toxics 

Rule constituents, which reads, in part, as follows: 
 

Effluent Limitations 
Parameter Units Average 

Monthly 
Average 
Weekly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

Carbon Tetrachloride µg/L 0.25 -- 0.50 -- -- 
Chlorodibromomethane µg/L 0.41 -- 0.82 -- -- 
Cyanide, Total 
Recoverable µg/L 4.2 -- 8.5 -- -- 

Dichlorobromomethane µg/L 0.56 -- 1.1 -- -- 
 
 
3. Order R5-2011-XXXX contains Final Effluent Limitations IV.A.1.a, IV.A.1.c, and IV.A.1.e 

for non-California Toxics Rule constituents, which read, in part, as follows: 
 

a. The effluent limitations specified in Table 6: 

Table 6. Final Effluent Limitations 
Effluent Limitations 

Parameter Units Average 
Monthly 

Average 
Weekly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

mg/L 10 15 20 -- -- Biochemical Oxygen 
Demand 5-day @ 20°C lbs/day 441 661 881 -- -- 

mg/L 10 15 20 -- -- 
Total Suspended Solids 

lbs/day 441 661 881 -- -- 
1 Based upon a design flow of 0.53 mgd 
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c. Percent Removal.  The average monthly percent removal of 5-day biochemical 
oxygen demand (BOD5) and total suspended solids (TSS) shall not be less than 
90 percent. 

e. Total Coliform.  Effluent total coliform shall not exceed: 

i. 2.2 most probable number (MPN) per 100 mL, as a 7-day median; 
ii. 23 MPN/100 mL, more than once in any 30-day period; nor 
iii. 240 MPN/100 mL, instantaneous maximum. 

 
 
4. Order R5-2011-XXXX contains Turbidity Operational Requirements, Section VI.C.4.a., 

which read as follows: 
 

Turbidity Operational Requirements.  The Discharger shall operate the 
treatment system to ensure that the turbidity measured at INT-001, as described 
in the MRP (Attachment E), shall not exceed: 

i. 2 NTU, as a daily average; 
ii. 5 NTU, more than 5 percent of the time within a 24-hour period; and 
iii. 10 NTU, at any time. 

 
5. Effective <date Order is adopted>, Order R5-2011-XXXX requires the Discharger to 

comply with the effluent limitations and operational requirements listed in Findings 2, 3, 
and 4 above. 

 
6. California Water Code (CWC) section 13300 states: 

Whenever a regional board finds that a discharge of waste is taking place or threatening to 
take place that violates or will violate requirements prescribed by the regional board, or the 
state board, or that the waste collection, treatment, or disposal facilities of a discharger are 
approaching capacity, the board may require the discharger to submit for approval of the 
board, with such modifications as it may deem necessary, a detailed time schedule of 
specific actions the discharger shall take in order to correct or prevent a violation of 
requirements. 

 
7. Federal regulation, 40 CFR 122.44(d)(1)(i), requires that NPDES permit effluent 

limitations must control all pollutants which are or may be discharged at a level which 
will cause or have the reasonable potential to cause or contribute to an in-stream 
excursion above any State water quality standard, including any narrative criteria for 
water quality.  Beneficial uses, together with their corresponding water quality objectives 
or promulgated water quality criteria, are defined per federal regulations as water quality 
standards. 
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8. CWC subsections 13385(h) and (i) require the Central Valley Water Board to impose 

mandatory minimum penalties upon dischargers that violate certain effluent limitations.  
CWC section 13385(j)(3) provides protection from mandatory minimum penalties for 
violations of an effluent limitation when: 

…the waste discharge is in compliance with either a cease and desist order issued pursuant 
to Section 13301 or a time schedule order issued pursuant to Section 13300 or 13308, if all 
of the following requirements are met: 

(A) The … time schedule order is issued on or after July 1, 2000, and specifies the 
actions that the discharger is required to take in order to correct the violations that would 
otherwise be subject to subdivisions (h) and (i). 

(B) The regional board finds that, for one of the following reasons, the discharger is not 
able to consistently comply with one or more of the effluent limitations established in the 
waste discharge requirements applicable to the waste discharge: 

(i) The effluent limitation is a new, more stringent, or modified regulatory requirement 
that has become applicable to the waste discharge after the effective date of the waste 
discharge requirements and after July 1, 2000, new or modified control measures are 
necessary in order to comply with the effluent limitation, and the new or modified 
control measures cannot be designed, installed, and put into operation within 30 
calendar days. 

… 

(C) (i) The regional board establishes a time schedule for bringing the waste discharge 
into compliance with the effluent limitation that is as short as possible, taking into 
account the technological, operational, and economic factors that affect the design, 
development, and implementation of the control measures that are necessary to comply 
with the effluent limitation. Except as provided in clause (ii), for the purposes of this 
subdivision, the time schedule shall not exceed five years in length. 

… 

(iii) If the time schedule exceeds one year from the effective date of the order, the 
schedule shall include interim requirements and the dates for their achievement. The 
interim requirements shall include both of the following: 

(I) Effluent limitations for the pollutant or pollutants of concern. 

(II) Actions and milestones leading to compliance with the effluent limitation. 

(D) The discharger has prepared and is implementing in a timely and proper manner, or 
is required by the regional board to prepare and implement, a pollution prevention plan 
pursuant to Section 13263.3. 

 
In accordance with CWC section 13385(j)(3), and based upon effluent monitoring 
results, the Discharger is unable to consistently comply with the final effluent limitations 
for carbon tetrachloride, chlorodibromomethane, cyanide, dichlorobromomethane, 5-day 
(at 20°C) biochemical oxygen demand (BOD), total suspended solids (TSS), BOD and 
TSS percent removal, and total coliform, and the operational requirements for turbidity 
contained in Order R5-2011-XXXX. 
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The final effluent limitations and operational requirements contained in Order R5-2011-
XXXX are new requirements that became applicable to the discharge on 
26 January 2010 under Order R5-2005-0009, and new or modified control measures 
need to be implemented to comply with the new effluent limitations, and these new or 
modified control measures cannot be completed and put into operation within 30 
calendar days. 

 
9. On 3 November 2004, the Discharger submitted a proposed compliance project to 

address Administrative Civil Liability Complaint No. R5-2004-0533 and to address the 
requirement to implement tertiary treatment.  The proposed compliance project 
includes, in part, a plan to implement an alternative method of wastewater disposal.  
The Discharger originally proposed to cease discharges to Miles Creek by 
October 2009 by purchasing land to apply undisinfected secondary recycled water to 
non-human consumption crops.  As described below, the Discharger’s project has been 
delayed, and the Discharger was unable to cease discharges to Miles Creek by 
26 January 2010.  However, the plan to cease discharges to Miles Creek by 
implementing reclamation remains the cornerstone of the Discharger’s strategy to 
comply with the final effluent limitations and operational requirements presented in 
Findings 2 through 4 above, and to implement an alternative method of disposal. 

 
10. Subsequent to adoption of Order R5-2005-0009, the Discharger made progress towards 

completing the compliance project.  The Discharger holds a purchase option on 
109 acres (pending funding), is currently negotiating a purchase option on an additional 
38 acres, completed pre-design of the infrastructure necessary for land discharge, 
submitted a report of waste discharge for land discharge, and expended significant 
effort to satisfy CEQA.  However, the Discharger encountered significant project delays. 

 
11. On 5 May 2009, the Discharger’s attorney submitted a letter citing the following reasons 

for the Discharger’s delay in completing the compliance project by October 2009:  
(1) members of the public opposed the project and the mitigated negative declaration, 
which prompted the Discharger to prepare an environmental impact report (estimated 
8-10 month delay); (2) members of the public filed two lawsuits against the Discharger 
challenging the environmental impact report (estimated 8-9 month delay); and (3) the 
Discharger terminated its contract with its original CEQA consultant hired to work on the 
project due to delinquent work, and retained a new consultant (estimated 12 month 
delay).  The total project delay is estimated to be 28-31 months.  The attorney’s letter 
also includes invoices for services directly related to the compliance project. 

 
12. On 16 November 2009, the Discharger’s engineer provided an updated schedule for 

completion of the compliance project that included an estimated completion date of 
3 September 2012.  On 11 February 2010, the Central Valley Water Board’s Executive 
Officer issued Time Schedule Order R5-2010-0900 that extended the final compliance 
date for the final effluent limitations and operational requirements to 3 September 2012. 
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13. On 19 January 2011, the Discharger’s engineer submitted documentation 

demonstrating the diligent efforts the Discharger has been making to complete the 
compliance project.  However, the Discharger reported that it would not be able to 
comply with the final compliance date included in TSO R5-2010-0900.  The 
documentation includes a revised schedule for completion of the compliance project 
that included a revised estimated completion date of 25 February 2013.  The Discharger 
is currently working on its funding applications and CEQA/NEPA processes to secure 
funding from the Clean Water State Revolving Fund and the USDA Rural Development.  
The Discharger needs additional time to complete these items.   

 
14. On 4 April 2011, the Discharger’s engineer submitted a revised implementation 

schedule with an estimated completion date of 8 November 2013.  The District’s 
engineer stated the additional time is for delays encountered during CEQA/NEPA 
compliance and the identification of a possible nesting area for the State threatened 
Swainson’s Hawk that can delay construction for 6 months. 

 
15. The Discharger submitted a pollution prevention plan for carbon tetrachloride, 

chlorodibromomethane, cyanide, and dichlorobromomethane on 21 March 2011.  A 
pollution prevention plan for BOD, TSS, total coliform, and turbidity is unnecessary for 
the reasons described in the Findings below, and the Discharger has met the 
requirements of CWC section 13263.3 for these constituents. 

 
16. The need to meet tertiary treatment-based effluent limitations will be inapplicable once 

the Discharger ceases discharging to Miles Creek and begins applying undisinfected 
secondary recycled water to non-human consumption crops.  BOD, TSS and total 
coliform are components of human sewage and are not feasible to reduce by pollution 
prevention, but are dependent on additional control measures that are unnecessary for 
land disposal.  Turbidity is an operational parameter used to confirm the effectiveness of 
tertiary treatment systems, and not a water-quality based requirement in Order R5-
2011-XXXX.  Thus, no additional pollution prevention measures or source control 
measures are necessary for BOD, TSS, total coliform, and turbidity once the Discharger 
completes the compliance project. 

 
17. The compliance time schedule in this Order includes interim performance-based effluent 

limitations for carbon tetrachloride, chlorodibromomethane, cyanide, and 
dichlorobromomethane.  The interim effluent limitations consist of maximum daily 
effluent concentrations derived using sample data provided by the Discharger during the 
term of Order R5-2005-0009 (approximately 5 years).  In developing the performance-
based interim effluent limitations, where there are ten sampling data points or more, 
sampling and laboratory variability is accounted for by establishing interim effluent 
limitations that are based on normally distributed data where 99.9 percent of the data 
points will lie within 3.3 standard deviations of the mean (Basic Statistical Methods for 
Engineers and Scientists, Kennedy and Neville, Harper and Row, 3rd Edition, January 
1986).  When at least 80 percent of the data points are reported as non-detect (ND) 
values, or if there are less than ten data points available, interim effluent limitations are 
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typically based on 3.11 times the maximum observed effluent concentration (MEC) to 
obtain the daily interim effluent limitation.  However, if either of these procedures 
produces an interim effluent limitation less than the MEC or significantly higher than the 
MEC, the MEC is established as the interim effluent limitation.  The following table 
summarizes the calculation of the interim performance-based effluent limitations for 
carbon tetrachloride, chlorodibromomethane, cyanide, and dichlorobromomethane: 

 
Parameter Units MEC Mean Std. Dev. 

(SD) 
# of Data 

Points % ND Formula Used Interim Limitation 
Daily Maximum 

Carbon Tetrachloride µg/L 1.1 0.86 0.26 22 86 MEC 1.1 
Chlorodibromomethane µg/L 3.5 1.9 0.86 19 37 3.3×SD + mean 4.8 
Cyanide, Total 
Recoverable µg/L 22 7.3 6.9 68 79 3.3×SD + mean 30 

Dichlorobromomethane µg/L 23 9.8 6.6 19 16 3.3×SD + mean 32 
 
 
18. Since the time schedule for completion of actions necessary to bring the waste 

discharge into compliance exceeds one year, this Order includes interim requirements 
and dates for their achievement.  The time schedule does not exceed five years from 
the date the final effluent limitations and operational requirements became applicable to 
the discharge.  The interim effluent limitations in Order R5-2005-0009 for BOD, TSS, 
BOD and TSS percent removal, and total coliform are re-established in this Order. 

 
19. The Discharger can, in addition to other treatment and control options, undertake 

source control to maintain compliance with the interim effluent limitations included in this 
Order.  Interim effluent limitations are established when compliance with the final 
effluent limitations cannot be achieved by the existing discharge.  Discharge of 
constituents in concentrations in excess of the final effluent limitations, but in 
compliance with the interim effluent limitations, can significantly degrade water quality 
and adversely affect the beneficial uses of the receiving stream on a long-term basis.  
The interim effluent limitations, however, establish an enforceable ceiling concentration 
until compliance with the final effluent limitations can be achieved. 

20. On <Date of Board Meeting>, in Rancho Cordova, California, after due notice to the 
Discharger and all other affected persons, the Central Valley Water Board conducted a 
public hearing at which evidence was received to consider a Time Schedule Order 
under CWC section 13300 to establish a time schedule to achieve compliance with 
waste discharge requirements. 

 
21. Issuance of this Order is exempt from the provisions of the California Environmental 

Quality Act (Public Resources Code section 21000, et seq.), in accordance with CWC 
section 13389 and Title 14, California Code of Regulations, Section 15321(a)(2). 
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IT IS HEREBY ORDERED that Order R5-2010-0900 is rescinded upon the adoption date of 
this Order except for enforcement purposes, and pursuant to sections 13300 and 13267 of the 
CWC, that: 
 
1. The Discharger shall comply with the following time schedule to ensure compliance with 

Final Effluent Limitations IV.A.1 for carbon tetrachloride, chlorodibromomethane, 
cyanide, dichlorobromomethane, BOD, TSS, BOD and TSS percent removal, and total 
coliform, and the Turbidity Operational Requirements, Section VI.C.4.a. contained in 
Order R5-2011-XXXX as described in the above Findings: 

 
Task Date Due 
Complete California Environmental Quality Act documentation 6 September 2011 

Complete final Facility design for modifications necessary to cease 
discharge to Miles Creek 

19 January 2012 

Complete land purchase for land disposal 2 July 2012 

Quarterly Progress Reports1 1 February, 1 May, 
1 August, and 
1 November until final 
compliance 

Full compliance with the final effluent limitations for carbon 
tetrachloride, chlorodibromomethane, cyanide, 
dichlorobromomethane, BOD, TSS, BOD and TSS percent 
removal, and total coliform, and the operational requirements for 
turbidity if construction delays are not encountered due to the 
presence of a Swainson’s Hawk nest2 

 -or- 

10 May 2013 

Full compliance with the final effluent limitations for carbon 
tetrachloride, chlorodibromomethane, cyanide, 
dichlorobromomethane, BOD, TSS, BOD and TSS percent 
removal, and total coliform, and the operational requirements for 
turbidity if construction delays are encountered due to the presence 
of a Swainson’s Hawk nest2 

8 November 2013 

1 The progress reports for shall detail what steps have been implemented towards achieving 
compliance with waste discharge requirements, including studies, construction progress, 
evaluation of measures implemented, and recommendations for additional measures as 
necessary to achieve full compliance by the final date. 

2 The Discharger shall notify the Central Valley Water Board immediately upon learning of the 
presence of a Swainson’s Hawk nest in the area. 

 
 
2. The following interim maximum daily effluent limitations for carbon tetrachloride, 

chlorodibromomethane, cyanide, and dichlorobromomethane shall be effective from 
<date Order is adopted> to the full compliance date specified above, or when the 
Discharger is able to come into compliance, whichever is sooner. 
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Parameter Maximum Daily Effluent 
Limitation (µg/L) 

Carbon Tetrachloride 1.1 
Chlorodibromomethane 4.8 
Cyanide, Total Recoverable 30 
Dichlorobromomethane 32 

 
 
3. The following interim effluent limitations for BOD, TSS, BOD and TSS percent removal, 

and total coliform shall be effective from <date Order is adopted> to the full 
compliance date specified above, or when the Discharger is able to come into 
compliance, whichever is sooner. 

 
Parameter Units Average 

Monthly 
Average 
Weekly 

7-Sample 
Median1 

Maximum 
Daily 

mg/L 30 45 -- 60 BOD5
2 

lbs/day 1333 1993 -- 2653 

mg/L 30 45 -- 60 TSS 
lbs/day 1333 1993 -- 2653 

Total Coliform MPN4/100 mL -- -- 23 240 
1 Median value based on the last seven samples. 
2 5-day, 20°C biochemical oxygen demand (BOD) 
3 Based upon a design flow of 0.53 mgd. 
4 MPN = most probable number 

 
Percent Removal.  The average monthly percent removal of 5-day biochemical 
oxygen demand (BOD5) and total suspended solids (TSS) shall not be less than 
85 percent. 

 
 
4. For the compliance schedules required by this Order, the Discharger shall submit to the 

Central Valley Water Board on or before the compliance report due date, the specified 
document or, if appropriate, a written report detailing compliance or noncompliance with 
the specific schedule date and task.  If noncompliance is being reported, the reasons for 
such noncompliance shall be stated, and shall include an estimate of the date when the 
Discharger will be in compliance.  The Discharger shall notify the Central Valley Water 
Board by letter when it returns to compliance with the time schedule. 

 
Issuance of this Order does not preclude the Central Valley Water Board from taking additional 
enforcement actions against the Discharger.  If compliance is not achieved by the full 
compliance date, the discharge will be subject to mandatory minimum penalties for violations 
of the final effluent limitations for carbon tetrachloride, chlorodibromomethane, cyanide, 
dichlorobromomethane, BOD, TSS, BOD and TSS percent removal, and total coliform. 
 
Any person aggrieved by this action of the Central Valley Water Board may petition the State 
Water Resources Control Board to review the action in accordance with CWC section 13320 
and Title 23, California Code of Regulations, Section 2050 and following.  The State Water 
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Resources Control Board must receive the petition by 5:00 p.m., 30 days after the date that 
this Order is adopted, except that if the thirtieth day following the date that this Order is 
adopted falls on a Saturday, Sunday, or State holiday, the petition must be received by the 
State Water Resources Control Board by 5:00 p.m. on the next business day.  Copies of the 
law and regulations applicable to filing petitions may be found on the Internet at: 
 
  http://www.waterboards.ca.gov/public_notices/petitions/water_quality 
 
or will be provided upon request. 
 
I, PAMELA C. CREEDON, Executive Officer, do hereby certify the foregoing is a full, true, and 
correct copy of an Order adopted by the California Regional Water Quality Control Board, 
Central Valley Region, on <Date of Board Meeting>. 
 
 

__________________________________ 
PAMELA C. CREEDON, Executive Officer 


