
■ CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

COLORADO RIVER BASIN REGION

ORDER NO. 77-4-3
ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

FOR

CITY OF NEEDLES

San Bernardino County

ORDER DIRECTING CITY OF NEEDLES TO COMPLY WITH REQUIREMENTS

' ■ PRESCRIBED BY THE CALIFORNIA REGIONAL WATER QUALITY CONTROL

BOARD, COLORADO RIVER BASIN REGION, IN ORDER NO. 74-1

(NPDES*PERMIT NO. CA0104205).

The California Regional Water Quality Control Board, Colorado River

Basin Region, finds that:

1. This Board on March 14, 1974, adopted Order No. 74-1

(NPDES Permit No. CA0104205) prescribing waste discharge
requirements including a compliance time schedule for

the City of Needles in accordance with the statutory

requirements of the Federal Water Pollution Control Act

and the California Water Code. The NPDES permit contains

a compliance date of July 1, 1977 > £or achieving the

effluent limitations as required by the Federal Act.

j-2. Evidence has been submitted which documents that the

requirements contained in Order No. 74-1 cannot be

achieved for the following ma^jor reasons:

a. City of Needles submitted the final Wastewater

Facilities Plan, Final Environmental Impact Report,

and proposed Revenue and Financing Program to the State

Water Resources Control Board for consideration on

. February 25, 1977-

b. The City expects to submit a Step II grant application

to the State Water Resources Control Board shortly,

c. Design and Construction cannot be completed prior to
the July 1, 1977, compliance date.

*fflDES means National Pollutant Discharge Elimination System.
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3- City of Needles has submitted a new time schedule to

achieve the requirements contained in Order No. 74—1*

4-. This Board has notified City of Needles and interested

agencies and persons of its intent to adopt a time

schedule for compliance "by the City of Needles.

5* This Board in a public hearing heard and considered all

comments pertaining to1 City of Needles ability to

achieve compliance.

IT IS HEREBY ORDERED, that in accordance with California Water Code,

Section 13300, the discharger shall comply with the following
time schedule:

Report of

Compliance Compliance

Task Date Date

Complete final con- June 17, 1977 June 30, 1977

struction plans and

specifications

Begin construction November 21, 1977 . November 30, 1977

Complete construction May 20, 1978 May 31, 1978

„ Achieve full compliance June 15, 1978 June 30, 1978

This Order expires on June 30, 1978.

This Board declares that it does not intend to undertake further
enforcement action to bring City of Needles into compliance with

final effluent limitations by July 1, 1977, as contained in
Order No. 74-1 provided:

1. City of Needles complies fully with all terms of this order
. and the time schedule contained in this Order;

2. City of Needles complies fully with all terms of

Order No. 74—1 except as affected by the provisions of
this Order;

3. Circumstances do not occur which would warrant modifications
of Order No. 74-1 or of this time schedule; and

4. Circumstances do not occur which would warrant an action
under Section 504 of the Federal Water Pollution Control Act.
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The action taken by this "board pertaining to the time schedule does
not preclude the possibility of actions to enforce the permit by
third parties pursuant to Section 505 of the Federal Water Pollution
Control Act.

This Order shall become effective ten (10) days after date of its
adoption provided the Regional Administrator, Environmental
Protection Agency has no objections. If the Regional Administrator
objects to its issuance, this Order shall not become effective
until such objection is withdrawn.

I, Arthur Swajian, Executive Officer, do hereby certify the
foregoing is a full, true, and correct copy of an Order adopted
by the California Regional Water Quality Control Board, Colorado
River Basin Region on May 18, 1977 .

xecutive Offic
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