CALIFORNIA REGLOMAL WARER QUALITY CONTROL BOARD
SAN PRAHCISCO BAY REGION

ORDER NO. 78-58
NPDES NO. CAQQ3TA34

AN ORDER AMERDING ORDER HO. 74-167
TO OADOPT REVISED COMPLIANCE PIME SCHEDULES POR:

CLY OF PALO ALTO
SANTA CLARA COUNTY

The California Reglonal Water Quality Control Board (hereinalter Boaxd, San
Francisco Bay Region, Ffinds that:s

L. This Board on Dacember 6, 1974, adopted Order Mo, 74«-167 prescribing
wasie discharge requirements for the City of Palo Alto (hareinaiter
discharger} . Order Ho. 74-167 containg tine schedules prohibiting
the present and future discharge of wastes to San Francisco Bay south
of Dubarton Bridge and effluent requirements more stringent than
regquired by the Federal Watey Pollution Control hAot. The prohibition
and requirements implement the State Board's Policy for EHnclosed
Bays and Bstuaries and the Board's adopted Water Quality Control Plan
for the San Francisco Bay Basin.

2. Order No, 74-167 was awmended by this Board on October 21, 1975, by
the adoption of Order Ho. 75-62 to allow time for more efficient
construction of required tertiary facilities. Due to delays caused
by grant procedures bevond the dischargevs control, the discharger
has requested by letters of May 6, 1977, and June 1978, a delay in
attaining full compliance with tertiary effluent requirements. The
discharger is currently meeting secondary reguirements as reguired
by the Fedeval Water Pollution Control Act.

e The discharger and the Cities of Sunnyvale, Sante Clara, and San Jose
arae erbers of the joint powers authority named the South Bay Dischargers
Authority (SBDAY. The $8DA ils the lead agency for the construction
of necessary Ifacilities, such as a Jjoint outiall north of Dunbarton
Bridyge for all three nembeyr agenciles and is preparing an Envirormental
Impact Statewment (BI8) for the proposed project. Hhe 5BDA is also
investigating the possibility of reduesting an amendwent o the Basin
Plan and State Policy to aliow treated wastes to be discharged to
San Francisco Bay south of the Dubarton Bridge. This SBEDA proposal
has required lengthy and extensive water quality sampling and
wmodaelling which has delayed the completion and civculation of the
PDraft BIS, The dalays are veasonable considering the magnitude of
the proposed project and the potentlal short and lonyg term impacts
on the water gquality of South San Francisco Bay.




4. The issuance of revised waste discherge requirements for this
discharge is asempt from the provisions of Chapter 3 {commencing
with Section 21000) of Division 13 of the Publilc Resources Code

accordance with Water Code Section 13389,

in

5. The Board has notified the discharger and interested agencies and
persoms of its intent to prescribe revised requirements Lox the
discharyesr.

Gu The licard, in a public neeting, heard and considered all comsents
pertaining to this discharga,

0TS HEREBY ORDERED that the Board amends Order Ho. 74167, Provisions D.2.a
and D.2.4 to read as follows:

Provision D,2.a:

¥a. Compliance with BIfluent Limitations A.l.a. {(BOD), A.l.b. (5.5.),
Aoletie (SaMel, Rolafe {(Furbe), Acd (tox.), 4.6 (BOD/SS remov.), A7
{coli.); Receiving Water Limbtations B.l.a {float, susp. ete.), H.l.c.
{alter hemp. ete.), Bo2.4. {(un-lonized amnonia):

Task Conpletion Date Report of Compliance Due

Complete 5B0% construc—
tion March 15, 197% Maroh 29, 1979

Complete construction Ootober 9, 1979 Ochobar 23, 1979
Tull compliance Decamber L, 1979 Decsmber 15, 197"

Provisgion D.,2.d:

ce with Prohibition C.l {prohibiving waste discharge to
on Bridoo)

“d, Complie
San Francisco Bay south of Dunbart

Task Completion Date Report of Compliance Dus

City of Palo Alto signs
PDraft DI August 1L, 1978 Auvgust 25, 1878

Iogue Draft BEIS Saptember 20, 1978 October 4, 1978

and submit
Ty cowmply
with Prohibition C.l.

L the discharger in its
Final BIR/EIS recommends

a project not in compliance
with the Basin Plan, the
discharger shall submit a
petition to the Regional
Board along with the Final




Task Completion Date Report of
Compliance Due

BEIR/EIS requesting those
exceptions and/or amend-
ments to the Basin Plan
needed for the discharger's
recomended project to
achieve compliance. The
discharger's petition

shall also contain the
rationale for the pro-
posed exceptions and/ox
amendments either directly
or by reference to the
Final EIR/EIS. March 15, 1979 March 30, 1979

I, Fred H, Dierkey, Executive Officer, do hereby certify that the foregoing is
a full, true, and correct copy of an Order adopted by the California Regional
Water Quality Control Board, San Francisco Bay Region, on July 18, 1978.

FRED H. DIERKER
Executive Officer



